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EPA continues to face four key management challenges, despite past efforts 
to address them.  These challenges are (1) selecting the most qualified 
applicants, (2) effectively overseeing grantees, (3) measuring the results of 
grants, and (4) effectively managing grants staff and resources.  In recent 
years, EPA has taken a series of actions to address these challenges by, 
among other things, issuing policies, conducting training, and developing a 
new data system for grants management.  However, these past actions had 
mixed results because of the complexity of the problems, weaknesses in 
design and implementation, and insufficient management emphasis. 
 
EPA’s 2002 competition and oversight policies and 2003 grants management 
plan focus on the major challenges GAO identified, but will require 
strengthening, enhanced accountability, and a sustained commitment to 
succeed.  For example, EPA’s new oversight policy mandates more in-depth 
monitoring of grantees but it does not build in a process for analyzing the 
results of the in-depth monitoring to address systemic grantee problems. 
Such analysis could better target EPA’s oversight efforts.  In addition, its 5-
year grants management plan does offer, for the first time, a comprehensive 
road map with objectives, goals, and milestones for addressing grants 
management challenges.  However, the plan does not completely address 
how EPA will hold all managers and staff accountable for successfully 
fulfilling their management responsibilities.  Therefore, EPA cannot ensure 
the sustained commitment required for the plan’s success.  
 
Although information on promising grants management practices is limited, 
the federal agencies and other organizations GAO contacted identified some 
practices for each of EPA’s four major challenges that may further assist 
EPA in improving its grants management.  For example, one federal agency 
takes into account applicants’ potential to achieve results when selecting 
grantees.  A private foundation conducts preaward reviews of some 
applicants to learn about the organization and assess its fiscal health.  In 
addition, GAO has developed a guide for federal agencies to use to hold 
managers and staff accountable for achieving desired agency results.  This 
guide could be useful in helping EPA ensure accountability for grants 
management performance. 

The Environmental Protection 
Agency (EPA) has long faced 
problems managing its grants, 
which constitute over one-half of 
the agency’s annual budget, or 
about $4 billion.  EPA uses grants 
to implement its programs to 
protect human health and the 
environment and awards grants to 
thousands of recipients, including 
state and local governments, tribes, 
universities, and nonprofit 
organizations.  EPA’s ability to 
efficiently and effectively 
accomplish its mission largely 
depends on how well it manages its 
grant resources.  As requested, 
GAO determined (1) major 
challenges EPA faces in managing 
its grants and how it has addressed 
these challenges in the past, (2) 
extent to which EPA’s recently 
issued policies and grants 
management plan address these 
challenges, and (3) promising 
practices, if any, that could assist 
EPA in addressing these 
challenges.    

 

The Administrator of EPA should 
ensure that the agency (1) meets  
goals, targets, and time frames in 
its grants management plan, and 
(2) takes specific actions to 
strengthen its efforts and report 
annually to Congress on its grant 
management accomplishments. 
 
In commenting on a draft of this 
report, EPA stated that it agreed 
with GAO’s recommendations and 
will implement them as part of its 
5-year grants management plan. 

 
 

www.gao.gov/cgi-bin/getrpt?GAO-03-846. 
 
To view the full product, including the scope 
and methodology, click on the link above. 
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Washington, D.C. 20548

A
 

 

August 29, 2003 Letter

The Honorable Don Young 
Chairman, Committee on Transportation 
 and Infrastructure 
House of Representatives

The Honorable Anne M. Northup 
House of Representatives

The Environmental Protection Agency (EPA) has faced persistent 
challenges in managing its grants, which constitute over one-half of the 
agency’s budget, or about $4 billion annually. To support its mission of 
protecting human health and the environment, in fiscal year 2002, EPA 
awarded grants to a variety of recipients, including state and local 
governments, tribes, universities, and nonprofit organizations. As of 
September 30, 2002, there were 4,100 grant recipients. Given the size and 
diversity of EPA’s programs, its ability to efficiently and effectively 
accomplish its mission largely depends on how well it manages its grant 
resources and builds accountability into its efforts. 

Congressional hearings in 1996, 1999, and 2003 have focused on EPA’s 
problems in effectively managing its grants. We and EPA’s Inspector 
General have reported on a number of weaknesses throughout the grants 
management process—from awarding grants to measuring grant results.1 
EPA’s efforts to address its grants management problems have not fully 
resolved them. Because EPA has faced persistent problems in managing 
grants, we designated its grants management as a major management 
challenge in January 2003.2 

Late in 2002, EPA launched new efforts to address some of its grants 
management problems. It issued two new policies—one to promote 
competition in awarding grants and one to improve its oversight of grants. 
Furthermore, in April 2003, EPA issued a 5-year grants management plan to 
address its long-standing grants management problems. 

1See, for example, U.S. General Accounting Office, Environmental Protection Agency: 

Problems Persist in Effectively Managing Grants, GAO-03-628T (Washington, D.C: June 11, 
2003).

2U.S. General Accounting Office, Major Management Challenges and Program Risks: 

Environmental Protection Agency, GAO-03-112 (Washington, D.C.: January 2003).
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You asked us to determine the (1) major challenges EPA faces in managing 
its grants and how it has addressed these challenges in the past, (2) extent 
to which EPA’s recently issued policies and grants management plan 
address these challenges, and (3) promising practices, if any, that could 
assist EPA in addressing these challenges. 

To identify the challenges EPA faces in managing its grants and to examine 
how it has addressed these challenges in the past, we (1) analyzed 93 
reports on EPA’s grants management, including our reports, EPA’s 
Inspector General reports, and EPA’s internal management reviews 
conducted from 1996 through 2003, (2) systematically reviewed and 
recorded information from the 1,232 records of calendar year 2002 in-depth 
reviews of grantee performance—from financial management to progress 
in achieving grant objectives, and (3) interviewed EPA officials and 
reviewed documents obtained from them.3 To determine the extent to 
which EPA’s recently issued policies and grants management plan address 
these challenges, we (1) reviewed the new policies and plan and 
interviewed EPA officials responsible for key aspects of the plan, (2) 
attended EPA’s grants management training courses, and (3) observed five 
EPA in-depth reviews of grantees. To identify what promising practices, if 
any, could assist EPA in addressing these challenges, we interviewed 
officials in six federal agencies, including the five largest grants-awarding 
agencies, and in private sector organizations and reviewed documentation 
from them. We also reviewed two GAO reports that describe effective 
training and performance management systems for federal agencies. Our 
detailed scope and methodology are discussed in appendix I.

Results in Brief EPA continues to face four key grants management challenges, despite past 
efforts to address them. These challenges are (1) selecting the most 
qualified grant applicants, (2) effectively overseeing grantees, (3) 
measuring the results of grants, and (4) effectively managing grant staff and 
resources. In recent years, EPA took a series of actions to address these 
challenges by, among other things, issuing policies, conducting training, 
and developing a new data system for grants management. However, these 
actions had mixed results because of the complexity of the problems, 
weaknesses in design and implementation, and insufficient management 

3Federal financial assistance includes grants, cooperative agreements, loans, loan 
guarantees, scholarships, and other forms of assistance. For this report, we focused on both 
grants and cooperative agreements, and for simplicity, refer to both as “grants.”
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attention. For example, EPA’s efforts to improve oversight included in-
depth monitoring of grantees but did not include using a statistical approach 
to identifying grantees for reviews, collecting standard information from the 
reviews, and analyzing the results to identify systemic grants management 
problems. EPA, therefore, could not be assured that it was identifying and 
resolving grantee problems and using its resources to more effectively 
target its oversight efforts. 

EPA’s 2002 competition and oversight policies and 2003 grants management 
plan focus on the major grants management challenges we identified but 
will require strengthening, enhanced accountability, and a sustained 
commitment to succeed. Specifically, the new competition policy should 
encourage EPA to select the most qualified applicants by requiring 
competition for more grants. However, effective implementation of the 
policy will require a major cultural shift for EPA managers and staff 
because the competitive process will require significant planning and take 
more time than awarding grants noncompetitively. Furthermore, the new 
oversight policy, while now requiring more in-depth monitoring to identify 
problems, still does not address the problem we noted in EPA’s earlier 
polices—the need for EPA to develop information on systemic problems 
with grantees. Finally, EPA’s new grants management plan does offer, for 
the first time, a comprehensive road map with goals, objectives, and 
milestones for addressing grants management challenges. However, while 
the plan recognizes the importance of accountability, it does not 
completely address how EPA will hold all managers and staff accountable 
for successfully fulfilling their grants responsibilities. For example, the 
plan does not call for including grants management performance standards 
in managers’ and supervisors’ performance agreements. Without holding all 
managers and staff accountable for grants management, EPA cannot 
ensure the sustained commitment required for the plan’s success.

Although information on promising grants management practices is 
limited, the federal agencies and other organizations we contacted 
identified some practices for each of EPA’s four major challenges that may 
further assist EPA in improving its grants management. For example, one 
federal agency takes into account applicants’ potential to achieve results 
when selecting grantees. A private foundation conducts preaward reviews 
of some applicants to learn about the organization and assess its fiscal 
health. In addition, we have provided a guide for federal agencies to use in 
developing a comprehensive performance management system to hold 
managers and staff accountable for achieving desired agency results. This 
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guide could be useful in helping EPA ensure accountability for grants 
management performance.

We are making recommendations to the EPA Administrator to strengthen 
grants management, specifically in overseeing grantees, measuring 
environmental outcomes, incorporating accountability for grants 
management responsibilities, considering promising practices, and 
reporting on the progress of its efforts in its annual report to Congress.

We provided a draft of this report to EPA for its review and comment. EPA 
stated that it agreed with our recommendations and will implement them 
as part of its 5-year grants management plan. EPA’s comments are 
presented in appendix V.

Background EPA administers and oversees grants primarily through the Office of Grants 
and Debarment, 10 program offices in headquarters,4 and program offices 
and grants management offices in EPA’s 10 regional offices. Figure 1 shows 
EPA’s key offices involved in grants activities for headquarters and the 
regions. (See app. II for a map of EPA’s regional office locations.)

4According to EPA officials, two headquarters’ offices, EPA’s Office of General Counsel and 
the Office of the Chief Financial Officer conduct limited grant activity.
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Figure 1:  EPA’s Key Offices Involved in Grant Activities

The management of EPA’s grants program is a cooperative effort involving 
the Office of Administration and Resources Management’s Office of Grants 
and Debarment, program offices in headquarters, and grants management 
and program offices in the regions. The Office of Grants and Debarment 
develops grant policy and guidance. It also carries out certain types of 
administrative and financial functions for the grants approved by the 
headquarters program offices, such as awarding grants and overseeing the 
financial management of these grants. On the programmatic side, 
headquarters program offices establish and implement national policies for 
their grant programs, and set funding priorities. They are also responsible 
for the technical and programmatic oversight of their grants. In the regions, 
grants management offices carry out certain administrative and financial 
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functions for the grants, such as awarding grants approved by the regional 
program offices,5 while the regional program staff provide technical and 
programmatic oversight of their grantees. 

As of June 2003, 109 grants specialists in the Office of Grants and 
Debarment and the regional grants management offices were largely 
responsible for administrative and financial grant functions. Furthermore, 
1,835 project officers were actively managing grants in headquarters and 
regional program offices. These project officers are responsible for the 
technical and programmatic management of grants. Unlike grant 
specialists, however, project officers generally have other primary 
responsibilities, such as using the scientific and technical expertise for 
which they were hired. 

In fiscal year 2002, EPA took 8,070 grant actions6 totaling about $4.2 
billion.7 These awards were made to six main categories of recipients as 
shown in figure 2. 

5Program offices in Regions 4, 5, 6, 9, and 10 award grants directly.

6Grant actions include new awards, increase and decrease amendments. The 8,070 grant 
actions involving funding were composed of 4,374 new grants, 2,772 increase amendments, 
and 924 decrease amendments. In addition, EPA awarded 1,620 no cost extensions, which 
did not involve funding, in fiscal 2002. 

7GAO did not verify EPA’s budget data.
Page 6 GAO-03-846 Grants Management

  



 

 

Figure 2:  Percentage of EPA Grant Dollars Awarded by Recipient Type, Fiscal Year 
2002

EPA offers two types of grants—nondiscretionary and discretionary: 

• Nondiscretionary grants support water infrastructure projects, such as 
the drinking water and clean water state revolving fund programs, and 
continuing environmental programs, such as the Clean Air Program for 
monitoring and enforcing Clean Air Act regulations.   For these grants, 
Congress directs awards to one or more classes of prospective 
recipients who meet specific eligibility criteria; the grants are often 
awarded on the basis of formulas prescribed by law or agency 
regulation. In fiscal year 2002, EPA awarded about $3.5 billion in 
nondiscretionary grants. EPA awarded these grants primarily to states 
or other governmental entities. 

• Discretionary grants fund a variety of activities, such as environmental 
research and training. EPA has the discretion to independently 
determine the recipients and funding levels for these grants. In fiscal 
year 2002, EPA awarded about $719 million in discretionary grants. EPA 
awarded discretionary grants primarily to nonprofit organizations, 
universities, and government entities.

The grant process has the following four phases: 
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• Preaward. EPA reviews the application paperwork and makes an award 
decision.

• Award. EPA prepares the grant documents and instructs the grantee on 
technical requirements, and the grantee signs an agreement to comply 
with all requirements. 

• Postaward. After awarding the grant, EPA provides technical assistance, 
oversees the work, and provides payments to the grantee; the grantee 
completes the work, and the project ends. 

• Closeout of the award. EPA ensures that all technical work and 
administrative requirements have been completed; EPA prepares 
closeout documents and notifies the grantee that the grant is completed. 

EPA’s grantees are subject to the same type of financial management 
oversight as the recipients of other federal assistance. Specifically, the 
Single Audit Act8 requires grantees to have an audit of their financial 
statements and federal awards or a program specific audit if they spend 
$300,000 or more in federal awards in a fiscal year.9 Grantees submit these 
audits to a central clearinghouse operated by the Bureau of the Census, 
which then forwards the audit findings to the appropriate agency for any 
necessary action. However, the act does not cover all grants and all aspects 
of grants management and, therefore, agencies must take additional steps 
to ensure that federal funds are spent appropriately.

In addition, EPA conducts in-depth reviews to analyze grantees’ 
compliance with grant regulations and specific grant requirements.10 
Furthermore, to determine how well offices and regions oversee grantees, 
EPA conducts three types of internal management reviews that address 
grants management: (1) Management Oversight Reviews, which assess 
grants management activities in regional offices; (2) Management 
Effectiveness Reviews, which are self-assessments of grants management 
activities performed by EPA’s headquarters and regional offices; and (3) 

8The Single Audit Act Amendments of 1996, Pub. L. No. 104-156, 110 Stat. 1396 (codified at 
31 U.S.C. §§ 7501-7507).

9The Office of Management and Budget, as authorized by the act, increased this amount to 
$500,000 in federal awards as of June 23, 2003.

10EPA refers to these in-depth reviews as advance monitoring.
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Post-Award Validation Reviews, which assess the effectiveness of 
initiatives EPA has taken to improve oversight efforts.

EPA has faced persistent problems in managing its grants. EPA’s Inspector 
General testified before Congress in 1996 and again in 1999 that EPA did 
not fulfill its obligation to properly monitor grants. Acknowledging these 
problems, EPA identified oversight, including grant closeouts, as a material 
weakness—an accounting and internal control system weakness that the 
EPA Administrator must report to the President and Congress.11 EPA’s 
fiscal year 1999 Federal Managers’ Financial Integrity Act report indicated 
that this oversight material weakness had been corrected, but the Inspector 
General testified that the weakness continued. In 2002, the Inspector 
General again recommended that EPA designate grants management as a 
material weakness. The Office of Management and Budget (OMB) also 
recommended in 2002 that EPA designate grants management as a material 
weakness. In its fiscal year 2002 Annual Report,12 EPA ultimately decided to 
maintain this issue as an agency-level weakness, which is a lower level of 
risk than a material weakness. EPA reached this decision because it 
believes its ongoing corrective action efforts will help to resolve 
outstanding grants management challenges. However, in adding EPA’s 
grants management to our list of EPA’s major management challenges in 
January 2003, we signaled our concern that EPA has not yet taken 
sufficient action to ensure that it can manage its grants effectively. 

Four Key Grants 
Management 
Challenges Persist 
despite EPA’s Past 
Efforts to Address 
Them

We identified four key challenges that EPA continues to face in managing 
its grants despite efforts to address them. These challenges are (1) 
selecting the most qualified grant applicants, (2) effectively overseeing 
grantees, (3) measuring the results of grants, and (4) effectively managing 
grant staff and resources. In recent years,13 EPA took a series of actions to 
address these challenges by, among other things, issuing policies on 
competition and oversight, conducting training for project officers and 
nonprofit organizations, and developing a new data system for grants 
management. However, these actions had mixed results because of the 

11See 31 U.S.C. § 3512.

12U.S. Environmental Protection Agency, Fiscal Year 2002 Annual Report, EPA-190-R-03-
001 (Washington, D.C.: Jan. 31, 2003).

13EPA took these actions through early 2002.
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complexity of the problems, weaknesses in design and implementation, 
and insufficient management attention. 

EPA Has Not Always 
Selected the Most Qualified 
Applicants despite Issuing a 
Competition Policy

EPA has not always ensured that the most qualified applicants receive 
grant awards. For discretionary grants, the agency requires project officers 
to evaluate grant applications and recommend funding those that will most 
effectively contribute to EPA’s program objectives and priorities. But 
project officers have not always performed all of the steps required to 
review grant applications. According to a 2003 Inspector General report,14 
project officers did not always, among other things, (1) ensure a link 
between the project funded and EPA’s mission, (2) assess the probability of 
success prior to the award, and (3) determine the reasonableness of 
proposed project costs. As a result, EPA may have lost the opportunity to 
fund other projects that could have better achieved its mission.

The Federal Grant and Cooperative Agreement Act of 197715 encourages 
agencies to use competition in awarding grants. To encourage competition, 
EPA issued a grants competition policy in 1995. However, EPA’s policy did 
not result in meaningful competition throughout the agency, according to 
EPA officials.16 Furthermore, EPA’s own internal management reviews and 
a 2001 Inspector General report found that EPA has not always encouraged 
competition.17 

Finally, EPA has not always engaged in widespread solicitation when it 
could be beneficial to do so. Widespread solicitation would provide greater 
assurance that EPA receives proposals from a variety of eligible and highly 
qualified applicants who otherwise may not have known about grant 

14EPA Office of Inspector General, EPA Must Emphasize Importance of Pre-Award 

Reviews for Assistance Agreements, Report No. 2003-P-0007 (Washington, D.C.: Mar. 31, 
2003).

15Federal Grant and Cooperative Agreement Act of 1977, Pub. L. No. 95-224, 92 Stat. 3 
(codified as amended at 31 U.S.C. §§ 6301-6308).

16According to a 2003 National Research Council report, however, EPA’s Science To Achieve 
Results (STAR) program effectively awards grants for extramural research through its peer-
reviewed, competitive award process. See National Research Council, The Measure of 

STAR: Review of the U.S. Environmental Protection Agency’s Science To Achieve Results 

(STAR) Research Grants Program. (Washington, D.C.: 2003).

17EPA Office of the Inspector General, EPA’s Competitive Practices for Assistance Awards, 
Report No. 2001-P-00008 (Philadelphia, PA: May 21, 2001). 
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opportunities. According to a 2001 EPA Inspector General report,18 
program officials indicated that widespread solicitation was not necessary 
because “word gets out” to eligible applicants. Applicants often sent their 
proposals directly to these program officials, who funded them using 
“uniquely qualified” as the justification for a noncompetitive award. This 
procedure created the appearance of preferential treatment by not offering 
the same opportunities to all potential applicants. In addition, the agency 
provided incomplete or inconsistent public information on its grant 
programs in the Catalog of Federal Domestic Assistance. Therefore, 
potential applicants may not have been adequately informed of funding 
opportunities.   

EPA Has Not Always 
Effectively Overseen Grant 
Recipients despite Past 
Actions to Improve 
Oversight

EPA has not always effectively overseen grant recipients despite efforts to 
improve monitoring. To address oversight problems, EPA issued a series of 
policies starting in 1998. However, these oversight policies have had mixed 
results in addressing this challenge. 

EPA Has Not Always Effectively 
Overseen Grant Recipients

EPA’s oversight efforts have not always been proactive or well 
documented, or ensured compliance with grant requirements and 
objectives. According to EPA’s 2001 internal management reviews, project 
officers had minimal contact with grantees, limiting their oversight to 
reviewing grantees’ progress reports. However, project officers did not 
proactively ensure the recipient submitted the reports on time or that the 
reports included the required financial information. According to our 
analysis of EPA’s 2002 in-depth reviews, 15 percent of the reviews identified 
a problem with grantees’ submitting complete progress reports on time. 

Furthermore, EPA’s guidance emphasizes the importance of documenting 
oversight efforts, in part, because a lack of documentation raises questions 
about the extent of the monitoring conducted. However, project officers 
and grants specialists have not always documented their monitoring 
activities. According to a 2002 EPA internal management review, for 
example, one grants management office developed a form to make it easier 
to ensure monitoring activities were completed, but the form was missing 
from 50 percent of the grant files reviewed. Even when staff used the 

18EPA Office of Inspector General, Report No. 2001-P-00008. 
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monitoring form, they did not always complete it. Furthermore, project 
officers did not always document that they had monitored the required five 
key areas under the policy, such as ensuring compliance with the terms and 
conditions of the grant award.19 

Finally, EPA has not effectively ensured that grantees comply with the 
following grant requirements and objectives:

• Adequate financial and internal controls. In 2001,20 we reported that 
EPA’s oversight of nonprofit grantees’ costs did not ensure that grantees 
used funds for costs allowed under OMB’s guidance.21 For example, EPA 
did not include transaction testing, which can identify unallowable 
expenditures, such as lobbying. 

• Compliance with grant regulations. In 2002, according to the Inspector 
General, EPA did not monitor grantees’ procurements to determine if 
the grantees were using a competitive process to obtain the best 
products, at the best price, from the most qualified firms.22 In addition, 
in 1999 and again in 2002, the Inspector General reported conflict-of-
interest problems because grant recipients had awarded contracts to 
parties who had helped them prepare their grants and, therefore, had 
advance knowledge about grantees’ plans to award contracts.23 Our 
review of EPA’s 2002 in-depth reviews also found that a number of 

19The monitoring of key areas is required under EPA Order 5700.4, Interim Grantee 

Compliance Assistance Initiative Policy, (February 2002). The other four key areas 
include the (1) progress of work, (2) meeting of all programmatic and statutory and 
regulatory requirements are met, (3) equipment purchased under the award is managed and 
accounted for, and (4) financial expenditures.   

20U.S. General Accounting Office, Environmental Protection: EPA’s Oversight of Nonprofit 

Grantees’ Costs Is Limited, GAO-01-366 (Washington, D.C.: Apr. 6, 2001).

21OMB has issued three circulars defining allowable costs for different types of grantees: A-
21, A-87, and A-122.

22EPA Office of Inspector General, Procurements Made by Assistance Agreement 

Recipients Should Be Competitive, Report No. 2002-P-00009 (Philadelphia, PA: Mar. 28, 
2002).

23EPA Office of Inspector General, Report of Audit on the Center for Chesapeake 

Communities, Report No. E6DEP8-03-0014-9100117 (Philadelphia, PA: Mar. 31, 1999) and 
EPA Office of Inspector General, Assistance Agreement X993795-01 Awarded by EPA to 

the Lake Wallenpaupack Watershed Management District, Report No. 2002-M-00007 
(Philadelphia, PA: Jan. 18, 2002). 
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compliance problems persist. (See table 7 in app. III.) For example, EPA 
found accounting problems in 37 of 189 administrative reviews and 
procurement problems in 70 of 189 of these reviews.

• Meeting grant objectives. EPA has not fully ensured that recipients are 
meeting grant objectives. For example, in 2000, we reported that EPA 
had not adequately tracked its Science To Achieve Results (STAR) 
research grants to ensure that the grantees had submitted the results of 
their scientific investigations—the objective of the grant—in a timely 
manner.24 We found that 144 of the nearly 200 grants we reviewed had 
missed their deadline for submitting final reports, even after some 
extensions had been given.

EPA’s Past Actions to Improve 
Oversight Have Had Mixed 
Results

To address oversight problems, EPA issued three oversight policies—in 
1998, 1999, and February 2002—designed to promote proactive and well-
documented oversight of grantees to ensure compliance with grant 
regulations and objectives. For the first time, these policies required the 
following:   

• Baseline monitoring of all grantees at least once during the life of the 
grant. EPA staff are responsible for contacting the grantee, reviewing 
the grantee’s reports, assessing compliance with terms and conditions, 
and monitoring payments to the grantee. 

• In-depth reviews for at least 5 to 10 percent of grant recipients. Both 
grants management offices and program offices conduct these reviews 
either at the grantee’s location (on-site) or at EPA’s office or another 
location (off-site). The grant management offices conduct 
administrative reviews, which are designed to evaluate grantees’ 
financial and administrative capacity. The program offices conduct 
programmatic reviews, which are designed to assess the grantees’ 
activities in five key areas: assessing progress of work, reviewing 
financial expenditures, meeting the grant’s terms and conditions, 
meeting all programmatic and statutory and regulatory requirements, 
and verifying that equipment purchased under the award is managed 
and accounted for. The policy required that programmatic staff use a 
suggested protocol in conducting their in-depth reviews. Furthermore, 

24U.S. General Accounting Office, Environmental Research: STAR Grants Focus on Agency 

Priorities, but Management Enhancements Are Possible, GAO/RCED-00-170 (Washington, 
D.C.: Sept. 11, 2000).
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the policy included suggested criteria for selecting grantees to be 
reviewed. 

• Annual monitoring plans submitted by headquarters and regional offices 
that outline the offices’ proposed oversight activities. The policy also 
suggested activities to be included in these plans, such as monitoring 
grantees’ progress of work, documenting their efforts, and closing out 
grants in a timely manner. 

• Grantee compliance database—developed by the Office of Grants and 
Debarment—that the grants management offices would use to store the 
in-depth reviews. 

We found that EPA’s design and implementation of its actions to improve 
grantee oversight have had mixed results. In particular, we found both 
improvements and weaknesses in EPA’s in-depth reviews and its ability to 
track grantee compliance. 

On the positive side, EPA’s policies required headquarters and regional 
offices to conduct a minimum number of in-depth reviews. According to 
our analysis of EPA’s in-depth reviews, the agency conducted 1,232 reviews 
in 2002. Table 1 shows that these reviews were conducted almost equally 
on-site and off-site, and for a variety of different types of grantees.

Table 1:  Number of In-depth Reviews by Type of Grantee and Review, 2002

Source: GAO analysis of EPA’s in-depth reviews. 

 

Type of review

Type of grantee Off-site On-site Total reviews
Percentage of 
total reviews

Nonprofits 110 134 244 20

State 140 198 338 27

Native American 
tribes 190 137 327 27

Local government 82 44 126 10

University 105 55 160 13

Other 17 20 37 3

Total 644 588 1,232 100 
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EPA also more evenly distributed, and increased the number of, on-site 
reviews among its program and regional offices between 2001 and 2002. 
According to the Inspector General, EPA conducted 466 on-site, in-depth 
reviews in 2001, but 265 of these, or 57 percent, were conducted by only 
two of EPA’s offices.25 However, according to our analysis of the 2002 in-
depth reviews, on-site reviews were more evenly distributed: 588 on-site 
reviews, with the two EPA offices that conducted the most reviews 
representing approximately 28 percent of the total. (See table 6 in app. III.) 

Furthermore, about half of EPA’s in-depth reviews found problems with 
grantees. (See table 11 in app. III.) According to our analysis, in 2002, EPA 
grants specialists and project officers identified 1,250 problems in 21 areas. 
(See table 7 in app. III.)   Tables 2 and 3 show the most frequently identified 
problems for the 189 administrative and 1,017 programmatic reviews.   For 
example, 73 of 189 administrative reviews found problems with grantees’ 
written procedures, while 308 of the 1,017 programmatic reviews identified 
technical issues.       

Table 2:  Most Frequently Identified Problems, by Problem Area for Administrative 
Reviews, 2002 

Source: GAO analysis of EPA’s in-depth reviews.

25EPA Office of Inspector General, Additional Efforts Needed to Improve EPA’s Oversight of 

Assistance Agreements, Report No. 2002-P-00018 (Washington, D.C.: Sept. 30, 2002).

 

Type of problem
Number of reviews 

with reported problem

Written procedures 73

Procurement 70

Personnel/payroll 51

Accounting 37
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Table 3:   Most Frequently Identified Problems, by Problem Area for Programmatic 
Reviews, 2002

Source: GAO analysis of EPA’s in-depth reviews.

The differences in types of problems frequently identified, as shown in 
tables 2 and 3, reflect differences in the focus of administrative and 
programmatic reviews. Table 4 describes the nature of these problems. 
(See table 12 in app. III for a description of all the problems.)

Table 4:  Description of Most Frequently Identified Problems in EPA’s In-depth Reviews

Source: GAO analysis of EPA’s in-depth reviews.

In response to these problems, EPA required or recommended that 
grantees take corrective actions for about half, or 640, of the 1,250 
problems identified. (See table 13 in app. III.) For example, EPA found that 
one grantee had not adequately separated duties to provide checks and 

 

Type of problem
Number of reviews with 

reported problem

Technical issues 308

Progress reports 167

Personnel/payroll 92

Quality assurance 71

 

Problem Types of problems included in EPA’s in-depth reviews

Accounting Any failure of a grantee’s financial management system or shortcomings in the procedures it used to 
ensure the proper accounting of federal funds. For example, EPA found cases in which a grantee:
• could not compare budgeted amounts to actual expenditures, 
• did not properly reconcile report balances to the general ledger, or 
• did not separately track funds for different grants. 

Personnel/
payroll

Problems varied depending on the type of review conducted. Administrative reviews included cases 
in which a grantee did not track the amount of time its employees spent on specific grant activities. 
Programmatic reviews included cases in which grantees did not have sufficient staff resources to 
perform the grant activities.

Procurement Grantees lacked documentation to support sole-source contracts, and grantees did not report their 
efforts to encourage procurement from minority- and woman-owned businesses.

Progress reports A grantee’s progress report was missing, late, or did not include all the necessary information.

Quality assurance A grantee needed to revise its quality assurance plan, which is required to ensure the quality of data 
collected during the grant work.

Technical issues A grantee was behind in the progress of his or her work.

Written procedures A grantee’s written policies or procedures were either missing or inadequate.
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balances with the grantee’s organization. That is, the executive director 
was also the project manager, payment authorizer, contract executor, and 
payroll officer. EPA recommended that the organization separate these 
responsibilities to ensure proper handling of federal funds. 

EPA also took more significant actions against some grantees. These 
significant actions include the following:

• Suspension order—EPA requires a grantee to stop work and take action 
to minimize its grant-related expenditures until it resolves EPA’s areas of 
concern.

• Payment holds—EPA decides it will not make any more payments to a 
grantee until the grantee has resolved an area of concern.

• Disallowance of costs—EPA disallows a grantee’s expenditures when it 
determines that the grantee did not spend its grant funds in accordance 
with federal cost principles or its particular grant agreement. 

• Debarment—EPA declares that a particular organization or individual is 
not eligible to receive grants for a specific period of time.

• Termination—EPA cancels the grant.

In our analysis of EPA’s 2002 in-depth reviews, we identified 47 significant 
actions against its grantees. The most frequent action taken was 
withholding payment: 15 of the 47 significant actions. In no cases did EPA 
debar a grantee. Nonprofit organizations and tribes each received 21 of 
these actions, states received 5, and local governments and universities 
received none. (See table 16 in app. III.) EPA’s significant actions included 
the following, for example: 

• Region 8 issued a payment hold against one of its tribal grantees after 
questioning costs because the recipient appeared to be performing work 
outside the scope of the grant agreement. The region determined that 
the remaining $27,459 in the grantee’s account should be withheld until 
the tribe submitted documentation to demonstrate that the questioned 
costs were allowable.

• Region 3 disallowed costs for one of its nonprofit grantees. The region 
disallowed $51,085 based on a conflict-of-interest, lack of competition in 
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the subagreement, and lack of supporting documentation in accounting 
records.

• The Grants Administration Division terminated a grant for a nonprofit 
grantee. EPA took this action because the grantee actually had no paid 
employees of its own but instead used the employees of a for-profit 
company to conduct the work. This arrangement created an apparent 
conflict of interest.

• Region 4 withheld $40,000 of funding from a state because it found that 
the state had not agreed to fully implement its responsibilities as defined 
by the grant.

EPA data also showed that the agency took other significant actions in 2002 
that did not result from in-depth reviews. According to our analysis, EPA 
took 24 other significant actions because of problems identified during an 
investigation by EPA’s Inspector General or during oversight of grantees in 
actions other than in-depth reviews. 

On another positive note, EPA improved its closeout of grants after it 
developed specific procedures for closing out nonconstruction grants and 
identified a strategy for closing out construction grants.26 This strategy 
assessed impediments to closing out grants and actions to address these 
impediments. EPA had successfully resolved its backlog by 2002. As a 
result, EPA has eliminated this backlog as a material weakness, and thus it 
better ensures that grant commitments have been met.    

Despite these positive steps, EPA’s actions did not address the need to 
develop information on systemic problems with grantees to better target its 
oversight efforts—a weakness in policy design. EPA could not develop 
systemic information for three reasons. First, EPA did not use a statistical 
approach to selecting grantees for in-depth reviews. In particular, EPA 
allowed each of its offices to determine how many in-depth reviews the 
office would conduct—from at least 5 to 10 percent of grantees—and what 
criteria the office would use to select grantees for in-depth reviews. The 
policy’s flexibility in selecting grantees was premised on the belief that 

26Construction grants are grants used for designing and constructing facilities such as 
wastewater treatment plants. Nonconstruction grants are grants such as those awarded to 
states for conducting air quality monitoring or grants to universities for conducting 
environmental research. 
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those closest to grantees, such as a program or regional office, could best 
decide on which grantees to select for oversight. However, if EPA used a 
statistical approach to grantee selection, it could then project the results of 
the reviews to all EPA grantees.27 Since EPA did not use such a sampling 
plan in conducting its 2002 reviews, neither EPA nor we could use data 
from these reviews to determine the overall compliance of grantees. 
Furthermore, without a statistical approach, EPA cannot determine 
whether 5, 10, or any other percentage, adequately provides it with a 
comprehensive assessment of its grantees. 

Second, EPA does not have a standard reporting format to ensure 
consistency and clarity in reporting review results. Review results include 
such items as problems identified and corrective actions required to 
address these problems. As we found in our analysis of the 2002 in-depth 
reviews, EPA officials across the agency report in various formats that do 
not always clearly present the results of the review.   For example, some 
EPA officials provided a narrative report on the results of their reviews, 
while others completed a protocol that they used in conducting their 
review. We found 349 instances where the project officer or grants 
management specialist did not clearly explain whether he or she had 
discovered a problem or not. 

Finally, EPA did not develop data elements for its grantee compliance 
database or a plan for using that data to identify and act on systemic 
problems. We found that valuable information could be collected from the 
2002 in-depth reviews for assessing such issues as the (1) types of grantees 
having problems, (2) types of problem areas needing further attention, (3) 
types of reviews—on-site or off-site—that provide the best insights into 
certain problems areas, and (4) corrective actions required or 
recommended to resolve problems.

With such information, EPA could, over time, identify problem areas and 
develop trends to assess the effectiveness of corrective actions in order to 
better target its oversight efforts. In particular, according to our analysis of 
EPA’s 2002 in-depth reviews, administrative reviews identify more 
problems when conducted on site, while the number of problems identified 
by programmatic reviews does not differ by on-site or off-site reviews. (See 
table 10 in app. III.) However, nearly half of the programmatic reviews, 

27A probability sample is one in which each member of the population has a known, nonzero 
probability of selection.
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which constituted more than 80 percent of the 2002 reviews, were 
conducted on site. (See table 5 in app. III.) Since on-site reviews are 
resource intensive because of travel costs and staff used, a systematic 
analysis could enable EPA to better target its resources. Similarly, EPA 
could incorporate other information into its grantee compliance database, 
such as Inspector General reports, to identify problem areas, and target 
oversight resources. In addition, EPA could use the database to track the 
resolution of problems.

The weaknesses in the policies are compounded by the fact that EPA did 
not always effectively implement its oversight policies. Specifically, EPA 
used its database to collect and store in-depth reviews, but not all EPA 
offices were required under the policies to enter the results of their reviews 
into the database, and not all of the offices required to enter information 
into the database did so. Moreover, EPA officials acknowledged the agency 
did not have an effective method to verify the number of in-depth reviews it 
reported to Congress. We found that our total number of in-depth 
reviews—1,232—was about the same as EPA’s total—1,208—but we found 
discrepancies, on an office-by-office basis, in the number of reviews 
conducted. (See table 6 in app. III.) For example, in one office we identified 
176 more reviews than EPA did, and in another office we identified 76 
fewer reviews than EPA did. Finally, we found that EPA’s in-depth reviews 
did not always indicate whether these reviews had used a protocol. For 
example, in 294 of the 893 nonmandated reviews, it was unclear whether 
the grants specialist or project officer used a protocol.28 (See tables 14 and 
15 in app. III.)

The Inspector General has also reported on problems with EPA’s 
implementation of its actions to address oversight problems. In 2002, the 
Inspector General found, among other things, inconsistent performance of 
monitoring responsibilities, inadequate preparation of monitoring plans, 
and inadequate internal management reviews.29 For example, the Inspector 
General found that EPA did not use the internal management reviews to 
draw overall conclusions on the effectiveness of oversight and did not 
quantify its review results. Furthermore, some senior resource officials did 

28Nonmandated reviews were defined in our analysis as reviews conducted for reasons 
other than statutory or periodic programmatic requirements. Of the 893 nonmandated 
reviews, for 91 of the administrative reviews, 191 of the programmatic reviews, and 12 of the 
joint reviews, it was unclear if a protocol was used.

29EPA Office of Inspector General, Report No. 2002-P-00018. 
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not emphasize the importance of grants oversight.30 According to these 
officials, the minimal control they have over the regional program offices’ 
priorities contributes to problems in effective grants management 
oversight. The Inspector General found that EPA lacked an official who is 
clearly responsible for monitoring the regional program offices’ priorities 
for overseeing grants. 

EPA’s Efforts to Address the 
Complex Problem of 
Measuring Environmental 
Results Have Not 
Consistently Ensured That 
Grantees Achieve Them 

Planning for grants to achieve environmental results—and measuring 
results—is a difficult, complex challenge. As pointed out in an earlier 
report,31 while it is important to measure outcomes of environmental 
activities rather than just the activities (outputs) themselves, agencies face 
challenges in doing this. Output measures are inherently easier to develop 
and report on than environmental results measures. In contrast, defensible 
outcome measures are substantially more difficult to develop because of 
the (1) absence of baseline data against which environmental 
improvements can be measured, (2) inherent problems in quantifying 
certain results, (3) difficulty of linking program activities with 
environmental results because multiple conditions influence 
environmental results, and (4) resources needed for measurement. 

Nonetheless, EPA has focused on grants’ environmental results in its 
partnership with the states under the National Environmental Performance 
Partnership System. Under this system, states may enter into “Performance 
Partnership Agreements” with their EPA regional offices. The partners use 
a common set of national environmental indicators (“core performance 
measures”). In developing these performance measures, EPA and state 
officials have sought to move beyond counting the number of actions 
conducted and toward environmental outcomes. 

However, EPA has awarded some discretionary grants before considering 
how the results of the grantees’ work would contribute to achieving 
environmental results. In 2001, we reported that EPA program officials 
treated EPA’s strategic goals and objectives as a clerical tool for 

30Senior resource officials are typically deputy assistant administrators in headquarters 
offices and assistant regional administrators, and are in charge of strengthening agencywide 
fiscal resource management while also ensuring compliance with laws and regulations.

31U.S. General Accounting Office, Managing for Results: EPA Faces Challenges in 

Developing Results-Oriented Performance Goals and Measures, GAO/RCED-00-77 
(Washington, D.C.: Apr. 28, 2000).
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categorizing grants after the funds were already awarded rather than as a 
tool to guide grant selection, although the grants generally were aligned 
with EPA’s strategic goals and objectives.32 By assessing the relevance of 
these grants to EPA’s strategic plan after awarding the grant, EPA cannot 
ensure that it is awarding grants that will best help it accomplish its 
mission. 

EPA has also not developed environmental measures and outcomes for all 
of its grant programs. In 2000, we reported that EPA did not have program 
criteria to measure the effectiveness of its STAR program.33 Instead, EPA 
focused on the procedures and processes for awarding grants. As a result, 
EPA was uncertain about what the program was achieving. Similarly, OMB 
recently evaluated four EPA grant programs to assess their effectiveness in 
achieving and measuring results.34 According to this evaluation, these four 
programs lacked outcome-based measures—measures that demonstrated 
the impact of the programs on improving human health and the 
environment. It concluded that one of EPA’s major challenges was 
demonstrating program effectiveness in achieving public health and 
environmental results. Furthermore, as we reported in 1999, the National 
Environmental Performance Partnership System was hampered by the 
technical problems we noted earlier, such as the absence of baseline data 
against which environmental improvements could be measured.35 

Finally, EPA often does not require grantees to submit work plans that 
explain how a project will achieve measurable environmental results. The 
grantee work plan should describe the project, its objectives, the method 
the grantee will use to accomplish the objectives, and expected outcomes. 
The project officer uses the work plan to evaluate performance under the 

32U.S. General Accounting Office, Environmental Protection: Information on EPA Project 

Grants and Use of Waiver Authority, GAO-01-359 (Washington, D.C.: Mar. 9, 2001).

33GAO/RCED-00-170. 

34The four EPA programs assessed were the Drinking Water State Revolving Fund, Leaking 
Underground Storage Tanks, Nonpoint Source Grants, and Tribal General Assistance 
programs. OMB evaluated these programs using its Program Assessment Rating Tool 
(PART), a questionnaire that evaluated four critical areas of performance: purpose and 
design, strategic planning, management, results and accountability. These assessments were 
included in the President’s 2004 budget submission. 

35U.S. General Accounting Office, Environmental Protection: Collaborative EPA-State 

Effort Needed to Improve New Performance Partnership System, GAO/RCED-99-171 
(Washington, D.C.: June 21, 1999). 
Page 22 GAO-03-846 Grants Management

  

http://www.gao.gov/cgi-bin/getrpt?GAO/RCED-00-170
http://www.gao.gov/cgi-bin/getrpt?GAO/RCED-99-171
http://www.gao.gov/cgi-bin/getrpt?GAO-01-359


 

 

grant agreement. In 2002, EPA’s Inspector General reported that EPA 
approved some grantees’ work plans without determining the projects’ 
long-term human health and environmental outcomes.36 In fact, for almost 
half of the 42 discretionary grants the Inspector General reviewed, EPA did 
not even attempt to measure the projects’ outcomes. Instead, EPA funded 
grants on the basis of work plans that focused on short-term procedural 
results, such as meetings or conferences. In some cases, it was unclear 
what the grant had accomplished. In 2003, the Inspector General again 
found the project officers had not negotiated environmental outcomes in 
work plans. The Inspector General found that 42 percent of the grant work 
plans reviewed—both discretionary and nondiscretionary grants—lacked 
negotiated environmental outcomes.37

EPA Has Not Always 
Effectively Managed Its 
Grants Staff and Resources 
despite Some Past Efforts

EPA has not always appropriately allocated the workload for staff 
managing grants, provided them with adequate training, or held them 
accountable. Additionally, EPA has not always provided staff with the 
resources, support, and information necessary to manage the agency’s 
grants. To address these problems, EPA has taken a number of actions, 
such as conducting additional training and developing a new electronic 
grants management system. However, implementation weaknesses have 
meant that EPA has not completely resolved its resource management 
problems.

EPA Has Not Always Effectively 
Managed Its Grant Resources

In terms of staff, EPA faces workload problems, according to its internal 
management reviews. EPA has not had enough staff in some locations to 
adequately manage the number of grants it awards. Furthermore, workload 
was sometimes unevenly distributed. For example, in one program office, 
29 project officers had more than 4 grants to manage, while 11 had more 
than 20. Additionally, in one regional office, project officers and grant 
specialists did not promptly provide required approvals for certain grants 
management tasks, in part because their competing workloads prevented 
them from processing approvals on time. Finally, in 2002, the Inspector 
General reported that there was considerable uncertainty over the size of 

36EPA Office of Inspector General, Surveys, Studies, Investigations, and Special Purpose 

Grants, Report No. 2002-P-00005 (Philadelphia, PA: Mar. 21, 2002).

37EPA Office of Inspector General, EPA Must Emphasize Importance of Pre-Award 

Reviews for Assistance Agreements, Report No. 2003-P-00007 (Washington, D.C.: Mar. 31, 
2003).
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the workload that grants specialists and project officers could manage 
effectively.38 These workload problems could, in some instances, result in 
poor grants management.

EPA requires all project officers to certify their grants management skills 
by attending a 3-day training course; this course is based on a training 
manual that EPA periodically updates. Even though EPA has this 
requirement, it has not always provided grants staff with the training 
necessary to properly manage all aspects of grants. According to EPA’s 
internal management reviews from 1997 through 2002, some staff managing 
grants had not completed the basic training required to manage grants. 
Other staff may have completed the basic training but need additional 
training to refresh their skills or to become familiar with all of their grants 
management responsibilities and requirements. For example, in some 
instances, project officers were not familiar with the five key areas they 
were to review when monitoring grantees, such as the financial aspects of a 
grantee’s performance. According to a senior EPA official, with such a 
small percentage of some project officers spending time on grants 
management duties, it is difficult for EPA to ensure that its 1,835 project 
officers who are actively managing grants have the level of training they 
need. 

Furthermore, the agency has not always held its staff—such as project 
officers—accountable for fulfilling grants management responsibilities. 
According to the Inspector General and internal management reviews, EPA 
has not clearly defined project officers’ grants management responsibilities 
in their position descriptions and performance agreements. Without 
specific standards for grants management in performance agreements, it is 
difficult for EPA to hold staff accountable. It is, therefore, not surprising 
that, according to the Inspector General, project officers faced no 
consequences for failing to effectively perform grants management duties. 
Compounding the problem, agency leadership has not always emphasized 
the importance of project officers’ grants management duties.39 

It may be difficult to hold project officers accountable because many 
project officers spend only a small proportion of their time managing 
grants. For example, a recent EPA workload assessment noted that 

38EPA Office of Inspector General, Report No. 2002-P-00018.

39EPA Office of Inspector General, Report No. 2003-P-00007.
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approximately 35 percent of the agency’s project officers manage only one 
grant, instead devoting the bulk of their time to their scientific and 
technical responsibilities. 

EPA has also not adequately managed its resources to support grant staff in 
performing their duties. Some EPA internal management reviews noted a 
lack of resource commitment—time and money—to conduct grant 
management activities and develop staff. For example, in some cases, 
grantee oversight, particularly the on-site reviews, was limited by the 
scarcity of such resources as travel funds. 

Finally, staff did not always have the information they needed to effectively 
manage grants. According to several EPA internal management reviews, 
staff lacked accessible or useable reference material—such as policy and 
guidance documents, and other information resources, such as reports of 
grantee expenditures. Additionally, we and others have reported that EPA 
did not use information from performance evaluations or information 
systems to better manage its grants. For example, one EPA region did not 
analyze the results of its own internal surveys, which were designed to 
assess the effectiveness of its grants management operations.

Efforts to Improve the 
Management of Grant Resources 
Have Had Mixed Results

EPA has taken actions to address concerns that all of its grants 
management staff receive training. EPA developed a database to document 
which project officers had received the required 3-day basic training and 
began to require that all project officers take an on-line refresher course 
every 3 years. While these steps were primarily designed to improve the 
training of project officers, grants specialists also have received some 
training, and EPA has recently pilot-tested a standard training course 
specifically designed for them. EPA managers and staff have also received 
other types of training to enhance grants management skills. For example, 
EPA has piloted a 1-day course on grants management for managers and 
supervisors. The Office of Grants and Debarment also provides training on 
specific aspects of grants management—such as postaward monitoring—
as requested by program or regional offices. Finally, in response to 
concerns that some grantees did not have the skills required to manage 
grants, EPA developed a 1-day grants management training course for 
nonprofit grantees.

However, these actions have not been fully successful. In 2002, EPA’s 
Inspector General reported that the agency did not have adequate internal 
controls in place to ensure that project officers complied with the training 
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requirements.40 Specifically, one region did not track the names and dates 
of project officers who received training, the agencywide database on 
training for project officers was inaccurate and had limited functionality, 
and the on-line refresher course did not have the controls necessary to 
prevent staff from obtaining false certifications. 

EPA’s training efforts have also needed strengthening to better ensure that 
staff receive and retain the skills necessary to manage grants. In particular, 
while offices can request specific training from the Office of Grants and 
Debarment, EPA does not have a process to ensure that all staff receive the 
training needed to implement new policies and regulatory requirements in 
a timely manner. For instance, when EPA issued new post-award 
monitoring policies to improve its grants oversight, project officers did not 
receive training on these new requirements unless their program or 
regional office specifically requested that training or it was time for the 
officers to take the refresher course. EPA also does not measure the impact 
of its training programs by determining the baseline level of skills that 
employees possess before taking training and determining what, if any, 
skills have improved as a result of the training. Nor does EPA link its 
training activities with improved performance on the job, especially in 
targeted areas such as monitoring contacts with grantees and 
documentation of files. As a result, EPA cannot hold either the trainers or 
the trainees accountable for improving grants management skills and 
performance.

EPA has also taken steps to improve another critical resource—its primary 
data system for managing grants. In 1997, it began developing the 
Integrated Grants Management System (IGMS), which, according to an 
EPA official, will facilitate oversight by allowing electronic management 
throughout the life of a grant. EPA is developing the system through a 
series of modules (databases). EPA estimates that once IGMS becomes 
fully operational, it will save roughly $1.6 million annually. EPA believes 
IGMS could help resolve some of the long-standing problems in grants 
management by implementing controls to prevent the submission of 
certain documents without required elements and to provide electronic 
reminders of when certain activities or documents are due. Additionally, 
EPA designed the system to reduce the potential for data entry errors. In 
2001, EPA began implementing the module for the application and award 
phases of a grant. Using IGMS, EPA expects to electronically review the 

40EPA Office of Inspector General, Report No. 2002-P-00018. 
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grantee’s application, prepare and review EPA’s documents, and approve 
the award. In April 2003, EPA began using IGMS’ postaward module. This 
module allows project officers to electronically enter project milestones 
into the system, communicate with other staff involved in overseeing 
grants, receive reports from grantees, and initiate closeout activities. EPA 
expects that grants specialists and regional program staff will use IGMS to 
electronically manage grants by September 2004 and headquarters program 
staff by the end of 2006.   

Despite this promising development, the implementation period for IGMS 
has been lengthy. This delay was due in part to Y2K concerns, the 
complexity of the system for grants management, and the addition of other 
major business processes into the system. Consequently, EPA has had to 
plan a lengthy implementation schedule in order to ensure that it can 
properly roll out the system to all of the programs and regions with its 
available training and user-support resources. Therefore, while those 
offices that have received IGMS are using it to manage grants, EPA cannot 
yet determine whether IGMS has solved some of the agency’s resource 
management problems.

New Policies and Plan 
Show Promise but 
Require Strengthening, 
Enhanced 
Accountability, and 
Sustained Commitment 
to Succeed 

EPA’s recently issued policies on competition and oversight and a 5-year 
plan to address its long-standing grants management problems are 
promising and focus on the major management challenges, but these 
policies and plan require strengthening, enhanced accountability, and 
sustained commitment to succeed. In particular, EPA’s policy generally 
requiring competition for discretionary grants should encourage selection 
of the most qualified applicants. However, successful implementation of 
this policy requires a more planned, rigorous approach to awarding some 
grants than in the past, which is a major cultural shift for EPA managers 
and staff. Similarly, EPA’s new oversight policy should increase the agency’s 
monitoring of individual grantees, but it does not enable the agency to 
identify and address systemic problems. Finally, EPA’s new grants 
management plan takes significant steps toward improving grant 
management, but the plan will be difficult to implement if EPA does not 
demonstrate that it is committed to carrying out the plan over the 5-year 
period and if it does not hold managers and staff accountable for their 
grants management performance.
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Competition Policy Should 
Encourage the Selection of 
the Most Qualified 
Applicants if Successfully 
Implemented 

In September 2002, EPA issued a policy to promote competition in grant 
awards by requiring that most discretionary grants be competed. 
Discretionary grants totaled about $719 million of the $4.2 billion in grants 
awarded in fiscal year 2002.   The policy applies to most discretionary grant 
programs or individual grants of more than $75,000.41 It exempts individual 
grants only if they meet certain criteria, such as national security interests. 
Exemptions require detailed, written justification and approval. The policy 
also promotes widespread solicitation for competed grants by establishing 
specific requirements for announcing funding opportunities in, for 
example, the Federal Register and on Web sites. 

Because the competition policy represents a major change in the way EPA 
awards discretionary grants, the agency created the position of a senior-
level competition advocate for grants. This advocate oversees the policy’s 
implementation and compliance and evaluates its effectiveness. Among 
other things, the competition advocate is responsible for developing 
implementation guidance and coordinating training to ensure successful 
implementation. The competition advocate ensures compliance, in part, by 
reviewing any requests for programs to be exempted from competition. 
The advocate will also have to work with headquarters and regional offices 
as well as staff and management officials at all levels throughout EPA to 
successfully implement the policy. 

The competition policy faces implementation barriers because it 
represents a major cultural shift for EPA staff and managers, who have had 
limited experience with competition, according to the Office of Grants and 
Debarment. The policy requires EPA officials to take a more planned, 
rigorous approach to awarding grants. That is, EPA staff must determine 
the evaluation criteria and ranking of these criteria for a grant, develop the 
grant announcement, and generally publish it at least 60 days before the 
application deadline. Staff must also evaluate applications—potentially 
from a larger number of applicants than in the past—and notify applicants 
of their decisions. These activities will require significant planning and take 
more time than awarding grants noncompetitively. Office of Grants and 
Debarment officials anticipate a learning curve as staff implement the 
policy and will evaluate the policy’s effectiveness, including the threshold 
dollar level in 2005. While the policy has been in effect for a number of 

41In certain circumstances exempted programs may conduct a competition; when they do, 
they must be conducted in a manner consistent with the competition policy. 
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months, it is too early to tell if the policy has resulted in increased 
competition over the entire fiscal year. EPA officials believe that 
preliminary results indicate that the policy is increasing the use of 
competition.

Oversight Policy Makes 
Important Improvements 
but Requires Strengthening 
to Identify Systemic 
Problems

EPA’s December 2002 oversight policy makes important improvements, but 
it does not fully address the weaknesses in previous oversight policies that 
we noted earlier. The new policy, among other things, requires the 
following:

• Offices to increase baseline monitoring from at least once during the life 
of the grant to annually throughout the life of the grant;

• Offices to increase the percentage of in-depth monitoring to at least 10 
percent of grant recipients;

• Grant management specialists conducting on-site, in-depth reviews to 
include “transaction testing” for unallowable costs, such as lobbying and 
entertainment expenditures. Transaction testing consists of reviewing 
grantees’ accounting ledgers and underlying documentation;

• Offices to identify their criteria for selecting recipients for in-depth 
reviews and submit these criteria as part of their annual plans;

• Offices to enter in-depth reviews into the grantee compliance database; 
and

• The Office of Grants and Debarment’s Grants Administration Division to 
have a work group recommend database enhancements to make the 
database more useful for program offices. This work group plans to 
report its findings in August 2003.

While the new policy makes these refinements in oversight, it still does not 
enable EPA to identify systemic problems in grants management that we 
noted earlier. Specifically, the policy does not do the following:

• Incorporate a statistical approach to selecting grantees for review. 
EPA’s new policy annually selects 10 percent of grant recipients for in-
depth review. EPA officials believe that a single, higher percentage, 
rather than a range, will eliminate variation among its offices and 
provide better coverage. However, without a statistical approach, EPA 
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cannot evaluate whether this 10 percent is appropriate. With such an 
approach, EPA could adjust the number and allocation of in-depth 
reviews to match the level of risk associated with each type of grant 
recipient and project the results of the reviews to all EPA grantees.

• Require a standard reporting format for in-depth reviews. EPA needs 
the clear and precise information from its in-depth reviews that a 
standard reporting format would provide—and which was absent from 
the 2002 in-depth reviews we analyzed. Standard information is 
important so that EPA can use the information to guide its grants 
oversight efforts agencywide. 

• Maximize use of information in the grantee compliance database. 
While EPA has recognized the importance of the information in the 
database by forming a database work group and collecting a limited 
amount of data from in-depth reviews, it has not yet developed a plan 
for using data from all its oversight efforts—in-depth reviews, corrective 
actions, and other compliance efforts—to fully identify systemic 
problems and then inform grants management officials about oversight 
areas that need to be addressed. 

New Plan Focuses on the 
Four Major Management 
Challenges but Will Require 
Strengthening, Sustained 
Commitment, and Enhanced 
Accountability

According to EPA’s Assistant Administrator for Administration and 
Resources Management, the agency’s April 2003 5-year grants management 
plan is the most critical component of EPA’s efforts to improve its grants 
management.42 The plan has five goals and accompanying objectives, as 
follows:

• Promote competition in awarding grants. Identify annual funding 
priorities, encourage a large and diverse group of applicants, promote 
the importance of competition within the agency, and provide adequate 
support for the grant competition advocate. 

• Strengthen EPA’s grants oversight. Improve internal management 
reviews of EPA’s offices, improve and expand reviews of grant 
recipients, develop approaches to prevent or limit grants management 
weaknesses, establish clear lines of accountability for grants oversight, 
and provide high-level coordination, planning, and priority setting.

42For further details on the grants management plan see app. IV.
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• Support the identification and achievement of environmental 

outcomes. Ensure that grantees include expected environmental 
outcomes and performance measures in grant work plans and improve 
reporting on progress made in achieving environmental outcomes.

• Enhance the skills of EPA personnel involved in grants management. 
Update training materials and courses and improve delivery of training 
to project officers and grants specialists.

• Leverage technology to improve program performance. Enhance and 
expand information systems that support grants management and 
oversight, among other things.

In addition to the goals and objectives, the plan establishes performance 
measures, targets, and action steps with completion dates for 2003 through 
2006. For example, to strengthen EPA’s grants oversight, the plan calls for 
conducting consolidated management reviews43 of headquarters and 
regional offices to review the operations of grants management activities 
and for completing reviews for three regional offices and four headquarters 
offices in 2003. These reviews will examine EPA offices’ oversight of 
grantees throughout the life of the grant. (See app. IV.) 

We believe the grants management plan is comprehensive in that it focuses 
on the four major management challenges—grantee selection, oversight, 
environmental results, and resources—that we identified in our work. For 
the first time, EPA plans a coordinated, integrated approach to improving 
grants management. The plan is also a positive step because it (1) identifies 
objectives, milestones, and resources to achieve the plan’s goals; (2) 
provides an accompanying annual tactical plan that outlines specific tasks 
for each goal and objective, identifies the person accountable for 
completing the task, and sets an expected completion date; (3) attempts to 
build accountability into grants management by establishing performance 
measures for each of the plan’s five goals; (4) recognizes the need for 
greater involvement of senior officials in coordinating grants management 
throughout the agency by establishing a senior-level grants management 

43EPA stated that its internal grants management reviews consist of (1) comprehensive 
management reviews of headquarters and regional offices conducted by the Office of Grants 
and Debarment; (2) grants performance measure reviews performed by the Office of Grants 
and Debarment, using performance measures and documentation in the central databases; 
and (3) grants management self-assessments conducted by EPA offices.
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council to coordinate, plan, and set priorities for grants management; and 
(5) establishes best practices for grants management offices. 

EPA has already begun implementing several of the actions in the plan or 
meant to support the plan; these actions address previously identified 
problems. For example, EPA now ensures that grants are adequately 
solicited by posting its available grants on the federal grants Web site 
http://www.fedgrants.gov. To enhance oversight, it initiated the 
consolidated grants management reviews of headquarters and regional 
offices. To better manage for results, EPA formed an Environmental 
Outcomes Work Group to address concerns about focusing on 
environmental outcomes. Finally, for training, EPA (1) instituted 
verification procedures to ensure that only certified project officers 
manage grants; (2) drafted its long-term plan for grants management 
training; (3) updated the project officer training manual; and (4) launched a 
new training course for grants managers. In addition, EPA is implementing 
an office award program to promote effective grants management.   

Although EPA’s plan lays out a road map for improving grants management, 
it has two weaknesses. First, in terms of measuring results, while the plan 
supports identifying and achieving environmental outcomes, the suggested 
protocol for in-depth reviews does not call for project officers to ask 
grantees about their progress in using measures to achieve environmental 
outcomes. Second, EPA’s plan may not fully address long-standing training 
problems. Specifically, it is too early to tell whether EPA’s effort to develop 
a long-term training plan will provide (1) a process to ensure that all staff 
members receive the training necessary to implement new policies and 
regulations in a timely manner or (2) a mechanism to evaluate the impact of 
its training efforts on improving staff’s grants management knowledge and 
skills, the extent to which staff’s performance improves over time, and 
demonstrated results in improving grants management performance. The 
impact of training could be measured by indicators such as the proportion 
of financial or other problems identified early on by ongoing monitoring, 
thereby avoiding potentially greater losses in the long run. Furthermore, 
the plan’s performance measures for evaluating training are output-
oriented—how many staff are trained—rather than outcome-oriented—
how much skills have improved. 

Successful implementation of the new plan requires more than addressing 
these two weaknesses, however. It requires all staff—senior management, 
project officers, and grants specialists—to be fully committed to, and 
accountable for, grants management. Recognizing the importance of 
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commitment and accountability, EPA’s 5-year grants management plan has 
as one of its objectives the establishment of clear lines of accountability for 
grants oversight. The plan, among other things, calls for (1) ensuring that 
performance standards established for grants specialists and project 
officers adequately address grants management responsibilities in 2004; (2) 
clarifying and defining the roles and responsibilities of senior resource 
officials, grant specialists, project officers, and others in 2003; and (3) 
analyzing project officers’ and grants specialists’ workload in 2004. 

In implementing this plan, however, EPA faces challenges to enhancing 
accountability. Although the plan calls for ensuring that project officers’ 
performance standards adequately address their grants management 
responsibilities, agencywide implementation may be difficult. Currently, 
project officers do not have uniform performance standards, according to 
officials in EPA’s Office of Human Resources and Organizational Services. 
Instead, each supervisor sets standards for each project officer, and these 
standards may not include grants management responsibilities. It could 
take up to a year to establish and implement a uniform performance 
standard, according to these officials. Instead, the Assistant Administrator 
for the Office of Administration and Resources Management is planning to 
issue guidance in October 2003 on including grants management 
responsibilities in individual performance agreements for the next 
performance cycle beginning in January 2004. Once individual project 
officers’ performance standards are established for the approximately 
1,800 project officers, strong support by managers at all levels, as well as 
regular communication on performance expectations and feedback, will be 
key to ensuring that staff with grants management duties successfully meet 
their responsibilities. 

Although EPA’s current performance management system can 
accommodate development of performance standards tailored to each 
project officer’s specific grants management responsibilities, the current 
system provides only two choices for measuring performance—
satisfactory or unsatisfactory, which may make it difficult to make 
meaningful distinctions in performance. Such an approach may not provide 
enough meaningful information and dispersion in ratings to recognize and 
reward top performers, help everyone attain their maximum potential, and 
deal with poor performers. 

Furthermore, it is difficult to implement performance standards that will 
hold project officers accountable for grants management because these 
officers have a variety of responsibilities and some project officers manage 
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few grants, and because grants management responsibilities often fall into 
the category of “other duties as assigned.” To address this issue, EPA 
officials are considering, among other options, whether the agency needs 
to develop a smaller cadre of well-trained project officers to oversee 
grantees, rather than rely on approximately 1,800 project officers with 
different levels of grants management responsibilities and skills. Some EPA 
officials believe that having a cadre may help the agency more effectively 
implement revised grants management performance standards because 
fewer officers with greater expertise would oversee a larger percentage of 
the grants. 

EPA will also have difficulty achieving the plan’s goals if all managers and 
staff are not held accountable for grants management. The plan does not 
call for including grants management standards in managers’ and 
supervisors’ agreements. In contrast, senior grants managers in the Office 
of Grants and Debarment as well as other Senior Executive Service 
managers have performance standards that address grants management 
responsibilities.44 However, middle-level managers and supervisors also 
need to be held accountable for grants management because they oversee 
many of the staff that have important grants management responsibilities. 
According to Office of Grants and Debarment officials, they are working on 
developing performance standards for all managers and supervisors with 
grants responsibilities. 

Further complicating the establishment of clear lines of accountability, the 
Office of Grants and Debarment does not have direct control over many of 
the managers and staff who perform grants management duties—
particularly the approximately 1,800 project officers in headquarters and 
regional program offices. The division of responsibilities between the 
Office of Grants and Debarment and program and regional offices will 
continue to present a challenge to holding staff accountable and improving 
grants management, and will require the sustained commitment of EPA’s 
senior managers. 

44The senior managers include the Director of the Office of Grants and Debarment, the 
Director of the Grants Administration Division, and the Grants Competition Advocate.
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Promising Practices 
Could Assist EPA in 
Addressing Its Grants 
Management 
Challenges

Although information on successful grants management practices is 
limited, we identified promising practices in the five federal agencies that 
award the largest amount of grant dollars, as well as in other organizations, 
that may help EPA address its grants management challenges. These 
practices include (1) screening grantees and assessing some grantees’ 
financial and internal controls before awarding a grant; (2) using an 
information system to track and manage in-depth grantee reviews, identify 
problems, and analyze trends; and (3) incorporating a results orientation 
throughout the grants process, including the preaward phase and the final 
reporting of results achieved. In addition, we have developed a guide to 
assist federal agencies in developing effective training programs and 
performance management systems.45 

Screen and Select the Best 
Applicants

According to some grants management officials we spoke with, screening 
and reviewing the adequacy of grantees’ financial and internal controls 
before awarding a grant helps to avoid problem grantees. For example,

• The Robert Wood Johnson Foundation conducts preaward desk reviews 
of some applicants to learn about the organization and assess its fiscal 
health. Specifically, for grants under $200,000, the foundation may check 
a Web site that contains financial information on nonprofit 
organizations. For grants larger than $200,000, especially when the 
grantee is newly formed or has never received money from the 
foundation, staff may request more detailed information—such as an 
organizational chart, copies of audit reports, accounting policies, 
investment policies, and a conflict-of-interest statement. In rare cases, 
the foundation’s financial staff may visit the applicant to assess its 
systems.

• The Department of Commerce (Commerce) Office of Inspector General 
conducts a three-step screening process to identify deficiencies that 
could hinder the ability of nonprofit applicants to properly control 
federal funds: (1) a name check, through the Federal Bureau of 
Investigation, to determine whether the individuals connected with a 

45U.S. General Accounting Office, Human Capital: A Guide for Assessing Strategic 

Training and Development Efforts in the Federal Government, GAO-03-893G (Washington, 
D.C.: July 2003) and U.S. General Accounting Office, Results-Oriented Cultures: Creating a 

Clear Linkage Between Individual Performance and Organizational Success, GAO-03-488 
(Washington, D.C.: Mar. 14, 2003). 
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proposed award have been convicted of embezzlement or other crimes; 
(2) a review of the single audit clearinghouse database to determine if 
the applicant had a single audit performed and subsequent follow-up to 
determine if any findings were resolved; and (3) a review of a credit 
report to determine whether the applicant is financially viable. For the 
last two reporting periods—April 2002 to March 2003—Commerce’s 
Inspector General screened 1,657 proposed awards; delayed 67 until 
concerns were satisfactorily resolved; and established special 
conditions for 42 awards to adequately safeguard federal funds. 

• The Department of Health and Human Services (HHS) uses an internal 
“alert list,” accessible to grants management staff throughout the 
department, to help identify potential grantees who (1) previously had 
not complied with grant regulations or the terms and conditions of a 
grant, (2) failed to have had a single audit performed, or (3) have 
significant single audit findings that need correction. For these potential 
grantees, HHS may incorporate special terms and conditions into their 
agreements and more closely monitor them throughout the grant. 
Applicants may be put on the alert list by agencies within the 
department or at the recommendation of the Office of Inspector 
General. According to HHS officials, the alert list should be used for 
problem grantees so that the department has the necessary controls in 
place to safeguard federal funds rather than be used to prohibit grantees 
from receiving grant funding. 

• HHS’s Substance Abuse and Mental Health Services Administration 
(SAMHSA) uses the alert list and also conducts pre-award reviews to 
assess applicants’ ability to manage grant funds. Like the Department of 
Commerce, SAMHSA screens some nonprofit grantees to ensure they 
have the financial systems needed to manage grant funds. SAMHSA 
examines the database for the single audit clearinghouse and its own 
audit database to determine if the grant applicant has received a single 
audit and whether the audit had significant findings. If the applicant has 
no significant findings, SAMHSA assumes that the applicant has 
adequate financial systems in place. However, if an audit found 
significant problems that the applicant did not adequately address, 
SAMHSA may designate the applicant as high risk and add it to the HHS 
alert list. SAMHSA may still award grant funds but set restrictions to 
safeguard the funds. For example, the grantee may be required to draw 
funds on a reimbursement basis, that is, after it submits documentation 
on its expenses. Grantees who have not received a single audit must 
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provide copies of their policies and procedures. SAMHSA assesses this 
information to determine if it is sufficient for managing federal funds. 

Use an Information System 
to Manage In-Depth 
Reviews, Identify Problems, 
and Analyze Trends

The Federal Transit Administration, within the Department of 
Transportation, uses an information system to track and manage its 
reviews of grantees. This system contains information on problems 
identified in the reviews and a schedule of corrective actions that the 
grantee needs to take. Using this system, officials can track 
correspondence between the agency and grantee and document the 
resolution of problems. In addition, officials can use this system to analyze 
trends, such as the compliance of individual grantees over time, the 
compliance of all grantees or a group of grantees (such as those in a 
region), compliance issues found in different types of reviews, and areas 
where grantees may require additional technical assistance. This 
information system could serve as a model for enhancing EPA’s grantee 
compliance database.

Incorporate a Results 
Orientation throughout the 
Grants Process

Several agencies consider grant results in awarding and reviewing 
grantees, including the following:

• Rural Development, within the U.S. Department of Agriculture, takes 
outcomes into account by requiring applicants to provide information 
on the results they expect to achieve and by selecting grantees, in part, 
on the basis of this information. For instance, when job creation is a 
goal of the grant, the Rural Business Enterprise Grant Program gives 
applicants points for jobs they expect to create or save with a grant and 
requires them to provide written commitments from businesses that 
plan on creating jobs as a result of the grant. Rural Development then 
gives points to applicants based on the grant dollars per job they expect 
to create.

• HHS’s Health Resources and Services Administration incorporates 
information on the results its grantees have achieved into its annual 
performance report. The administration collects data directly from its 
grantees and surveys a sample of the people its grantees serve to 
determine the results the grantees have achieved. Because of the 
agency’s success in managing its health center grants to achieve 
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results,46 OMB rated the program “effective” in its governmentwide 
performance and assessment-rating tool. Out of 79 grant programs 
evaluated, this was one of only two rated “effective,” OMB’s highest 
rating category.47 According to OMB, the health center program uses 
performance information to improve annual administrative and clinical 
outcomes. The agency also conducts its own evaluations and has a 
contractor regularly evaluate the program; these evaluations indicate 
the program is effective at achieving its goal of extending high-quality 
health care to underserved populations. 

Train and Hold Staff 
Accountable for Grants 
Management

We have developed a guide that can assist federal agencies in planning, 
designing, implementing, and evaluating effective training and 
development programs.48 This guide may help EPA address a training 
weakness in the plan that we identified—EPA’s lack of a mechanism to 
determine the extent to which training improves staff’s grant management 
skills. For example, the guide suggests evaluating the impact of training 
based on such measures as changes in employee skills, knowledge, or 
abilities; changes in on-the-job behaviors; the impact of the training on 
program or organizational results, including, in some cases, assessing the 
return on investment by comparing training costs with benefits. 

In terms of accountability, we developed key practices that federal 
agencies can use to establish effective performance management systems.49 
These systems can be used to drive internal change and achieve desired 
results. The key practices have helped public sector organizations in the 
United States and abroad create a clear linkage between individual 
performance and organizational success. They are also critical for ensuring 
individual accountability for results throughout the organization. Key 

46The health center program provides grants to health centers to provide medical care to 
uninsured, underserved, and vulnerable populations in rural and urban areas.

47OMB’s PART tool rates programs on a four-point scale from “effective” to “moderately 
effective” to “adequate” to “ineffective.” A fifth rating possibility comes into play with 
“results not demonstrated” if adequate measures or data to gauge the program’s 
performance were not available. The other grant program rated “effective” was the 
Medicare Integrity Program, which funds a variety of efforts to fight fraud and abuse in the 
Medicare program.

48GAO-03-893G. 

49GAO-03-488.
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practices of an effective performance management system include, for 
example: 

• Align individual performance expectations with organizational goals. 
An explicit alignment helps individuals see the connection between 
their daily activities and organizational goals.

• Use competencies to provide a fuller assessment of performance. 
Competencies define the skills and supporting behaviors staff need to 
effectively contribute to organizational results.

• Make meaningful distinctions in performance. Effective performance 
management systems strive to provide candid and constructive 
feedback and the necessary objective information and documentation to 
award top performers and deal with poor performers. 

Conclusions If EPA is to better achieve its environmental mission, it must more 
effectively manage its grants programs—which account for more than half 
of its annual budget. EPA’s new policies and 5-year grants management plan 
show promise, but they are missing several critical elements necessary for 
the agency to address past grants management weaknesses. Specifically, 
EPA’s new oversight policy lacks (1) statistical methods to identify grantees 
for review, (2) a standard reporting format to ensure consistency and 
clarity in report results, and (3) a plan for integrating and analyzing 
compliance information from multiple sources. These actions would help 
EPA identify systemic problems with its grantees and better target its 
oversight resources. EPA’s plan does not adequately address the need to 
assess grantees’ progress towards achieving environmental outcomes. If 
project officers tracked grantees’ progress during in-depth reviews, they 
would better help the agency manage grants for results. Finally, in our view, 
EPA’s plan does not go far enough to ensure that all managers and staff with 
grant management responsibilities are held accountable for fulfilling their 
grants management responsibilities. Until EPA holds all managers and staff 
accountable for these responsibilities, it cannot be assured that it will 
achieve the objectives of its grants management plan.

EPA recognizes the importance of continuously improving its grants 
management practices. To this end, we believe EPA could benefit from 
considering the practical approaches successfully implemented by other 
federal agencies and organizations. It could also benefit from using our 
guide to establish effective training programs to develop relevant staff 
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skills and a performance management system to hold staff accountable for 
using these skills to carry out their grants management responsibilities. 

Given EPA’s uneven performance in improving its grants management, it is 
too early to tell if its new policies and comprehensive 5-year grants 
management plan will succeed more than past initiatives. While the plan 
shows promise, we believe that congressional oversight is important to 
ensure that EPA’s Administrator, managers, and staff implement the plan in 
a sustained, coordinated fashion to meet the plan’s ambitious targets and 
time frames. To help facilitate this oversight, EPA’s annual report to 
Congress could serve as a vehicle for EPA to report on its achievements in 
improving grants management. 

Recommendations for 
Executive Action

To ensure that EPA’s recent efforts to address its grants management 
challenges are successful, we recommend that the Administrator of EPA 
provide sufficient resources and commitment to meeting the agency’s 
grants management plan’s goals, objectives, and performance targets 
within the specified time frames. Furthermore, to strengthen EPA’s efforts 
we recommend 

• incorporating appropriate statistical techniques in selecting grantees for 
in-depth reviews; 

• requiring EPA staff to use a standard reporting format for in-depth 
reviews so that the results can be entered into the grant databases and 
analyzed agencywide; 

• developing a plan, including modifications to the grantee compliance 
database, to use data from its various oversight efforts—in-depth 
reviews, significant actions, corrective actions taken, and other 
compliance information—to fully identify systemic problems, inform 
grants management officials of areas that need to be addressed, and 
take corrective action as needed;    

• modifying its in-depth review protocols to include questions on the 
status of grantees’ progress in measuring and achieving environmental 
outcomes; 

• incorporating accountability for grants management responsibilities 
through performance standards that address grants management for all 
managers and staff in headquarters and the regions responsible for 
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grants management and holding managers and staff accountable for 
meeting these standards; and

• evaluating the promising practices identified in this report and 
implementing those that could potentially improve EPA grants 
management. 

To better inform Congress about EPA’s achievements in improving grants 
management, we recommend that the Administrator of EPA report on the 
agency’s accomplishments in meeting the goals and objectives developed in 
the grants management plan and other actions to improve grants 
management, beginning with its 2003 annual report to Congress.

Agency Comments and 
Our Evaluation

We provided a draft of this report to EPA for its review and comment. In 
response, EPA stated that it agreed with our recommendations and that it 
will implement them as part of its 5-year grants management plan. EPA 
further pointed out that it has demonstrated commitment to grants 
management as evidenced by its (1) issuance of directives from the Deputy 
Administrator/Acting Administrator requiring senior managers to hold 
employees accountable and to include compliance with grants 
management policies as part of midyear performance discussions; (2) 
ongoing review of performance standards, which will ensure that 
performance agreements of all employees involved in grants management 
adequately reflect their grants management responsibilities; (3) 
requirement for assistant administrators and regional administrators to 
address in the assurance letters under the Federal Managers’ Financial 
Integrity Act the steps they are taking to address grants management 
weaknesses; and (4) development of a tactical action plan, which outlines 
commitments and milestone dates under the grants management plan and 
identifies who is responsible for completing those commitments. EPA also 
provided the Office of Grants and Debarment’s Fiscal Year 2003 Federal 
Managers’ Financial Integrity Act assurance letter, which describes in 
detail the actions the office has taken.

In technical comments, EPA added that it had redeployed resources to the 
Office of Grants and Debarment and anticipates receiving new resources in 
fiscal year 2004 to conduct grants management oversight. Other technical 
comments have been incorporated into the report, as appropriate.

EPA’s written comments are presented in appendix V.
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As agreed with your offices, unless you publicly announce the contents of 
this report earlier, we plan no further distribution until 30 days from the 
report date. At that time, we will send copies of this report to the 
congressional committees with jurisdiction over EPA and its activities; the 
Honorable Marianne Lamont Horinko, Acting EPA Administrator; and the 
Honorable Joshua B. Bolten Director, Office of Management and Budget. 
We will also make copies available to others upon request. In addition, the 
report will be available at no charge on the GAO Web site at 
htpp://www.gao.gov.

If you have any questions about this report, please contact me at (202) 512-
3841. Key contributors to this report are listed in appendix VI.

John B. Stephenson 
Director, Natural Resources and Environment
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AppendixesObjectives, Scope, and Methodology Appendix I
This appendix details the methods we used to determine the (1) major 
challenges the Environmental Protection Agency (EPA) faces in managing 
its grants and how it has addressed these challenges in the past, (2) extent 
to which EPA’s recently issued policies and grants management plan 
address these challenges, and (3) promising practices, if any, that could 
assist EPA in addressing these challenges. 

To identify the challenges EPA faces in managing its grants and how it has 
addressed these challenges in the past, we identified and analyzed 93 
reports written on EPA’s grants, including our reports, EPA’s Inspector 
General reports, and EPA’s internal management reviews conducted from 
1996 through 2003. To analyze the findings from these reviews, we 
summarized the findings from each report and then grouped the findings 
using the long-table method of analysis. From those groups, we identified 
four broad grants management challenges. We next interviewed and 
obtained documents from EPA officials to determine the actions they have 
taken in the past to address these challenges. We also obtained the records 
of 1,232 in-depth grantee reviews conducted in 2002 and analyzed each one 
using a data collection instrument. We conducted inter-rater reliability tests 
to ensure that information from in-depth reviews was entered consistently 
by each reviewer. In the event a document item was unclear, reviewers 
flagged the case and consulted to determine the appropriate response. We 
requested that EPA send documents for all evaluative reviews conducted in 
calendar year 2002. Since EPA does not have information on the exact 
number of reviews it conducts each year, we were not able to verify 
whether we received information on the total population of evaluative 
reviews conducted in 2002. Because we could not verify the total number 
of reviews conducted and because some regions and program offices 
conduct a small number of reviews, we requested documents for all in-
depth evaluative reviews in 2002 (rather than a sample) to ensure coverage 
of all 10 regions and 10 program offices. 

To determine the extent to which EPA’s recently issued policies and grants 
management plan address these challenges, we reviewed the new policies 
and plan and interviewed EPA officials responsible for implementing key 
aspects of the plan. We also attended EPA’s grants management training 
course for project officers both before and after they revised their project 
officer training manual and EPA’s training course for nonprofit 
organizations. We also observed several of EPA’s in-depth reviews of 
grantees: one administrative on-site review conducted by EPA 
headquarters, two on-site joint reviews conducted by EPA’s Region 1 office, 
and two joint desk reviews conducted by EPA’s Region 1 office. In addition, 
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we interviewed officials in EPA’s Office of Human Resources and 
Organizational Services to discuss the agency’s performance management 
system.

To identify what promising practices, if any, could assist EPA in addressing 
its grants management challenges, we interviewed and obtained 
documentation from grants management officials, and other officials, in the 
federal government and from private sector organizations. For the federal 
government, we met with officials from the five largest granting agencies: 
the Departments of Agriculture, Education, Health and Human Services, 
Housing, and Transportation. At the recommendation of these and other 
officials, we interviewed other agency officials, including those from 
Agriculture’s Rural Development, the Department of Commerce, Health 
and Human Service’s Health Resources and Services Administration and 
Substance Abuse and Mental Health Services Administration, and 
Transportation’s Federal Transit Administration. We also interviewed 
officials from the Council on Foundations, a membership organization, and 
two foundations: the Robert Wood Johnson Foundation and the Ford 
Foundation. We asked these officials for examples of their grant practices 
that might address the types of challenges EPA faces in managing grants. 
We also reviewed two GAO reports that describe effective training and 
performance management systems for federal agencies.

We conducted our work from June 2002 through June 2003 in accordance 
with generally accepted government auditing standards.
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EPA’S 10 Regions and Regional Office 
Locations Appendix II
Note: Region 2 also includes Puerto Rico and the Virgin Islands. Region 9 also includes Guam, 
American Samoa, Trust Territories, and the Commonwealth of the Northern Mariana Islands.
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Results of Our Analysis of EPA’S 2002  
In-depth Reviews Appendix III
This appendix presents tables that provide detail on the in-depth reviews 
that the Environmental Protection Agency (EPA) conducted in 2002. In-
depth reviews include both on-site reviews conducted at the grantee’s 
location and off-site reviews conducted at an EPA office or another 
location. Tables 5 and 6 show the number of different types of reviews and 
how many reviews each EPA office conducted. Tables 7 to 12 show the 
number and types of problems EPA found and how many problems were 
found for each type of grantee and size of grant. Table 13 shows the number 
of times EPA required or recommended action to correct a problem. Tables 
14 and 15 show how many reviews EPA conducted with or without a 
protocol. Tables 16 and 17 show how many and what types of significant 
actions EPA took against grantees. 

Analysis of Number 
and Types of EPA’s  
In-depth Reviews

Table 5:  Number of Reviews by Type of Reviews

Source: GAO’s analysis of EPA’s in-depth reviews.

 

Type of review Off-site review On-site review Total
Percentage of 

total

Administrative 100 89 189 15

Programmatic 526 491 1,017 83

Joint 18 8 26 2

Total 644 588 1,232 100
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Table 6:  Number of Off-site and On-site Reviews and Number of Reviews EPA Indicated It Performed, by Program and Regional 
Office

Source: GAO’s analysis of EPA’s in-depth reviews.

Note: The columns with a GAO heading represent the review totals we found in the documents EPA 
provided. The columns with an EPA heading represent the review totals EPA officials reported to 
Congress.

 

 Off-site review On-site review

 Program/regional office GAO EPA GAO EPA

Office of Grants and Debarment 42 45 30 43

Office of the Administrator 43 66 9 10

Office of Air and Radiation 6 6 17 23

Office of Enforcement and Compliance Assurance 1 0 2 6

Office of Environmental Information 2 2 0 1

Office of International Affairs 0 0 3 3

Office of Prevention, Pesticides and Toxic Substances 5 6 3 2

Office of Research and Development 72 137 43 54

Office of Solid Waste and Emergency Response 5 0 2 7

Office of Water 22 17 24 20

Region 1 11 13 16 18

Region 2 3 6 12 13

Region 3 34 62 55 35

Region 4 107 137 104 107

Region 5 12 0 28 62

Region 6 63 64 59 60

Region 7 26 32 36 33

Region 8 21 20 54 25

Region 9 145 3 57 23

Region 10 24 13 34 34

Total 644 629 588 579
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Analysis of Problems 
Identified in EPA’s  
In-depth Reviews

Table 7:  Number of Problems Identified by Type of Review

Source: GAO’s analysis of EPA’s in-depth reviews.

 

Problem
Administrative 

(N=189)
Programmatic 

(N=1,017)
Joint 

(N=26) Total

Accounting 37 26 1 64

Administrative 16 23 1 40

Approval of 
modifications 2 4 0 6

Conflict of interest 5 0 0 5

Cost sharing 10 4 0 14

Financial 
expenditures 20 35 0 55

Indirect costs 12 2 5 19

Internal controls 13 1 0 14

Lobbying 0 0 0 0

Missing required 
audit 4 2 2 8

Personnel/payroll 51 92 5 148

Procurement 70 41 12 123

Program income 1 1 0 2

Progress reports 13 167 4 184

Property 
management 12 0 0 12

Quality assurance 0 71 1 72

Subagreements 1 9 0 10

Technical issues 20 308 6 334

Terms and 
conditions of work 3 30 2 35

Travel 16 3 0 19

Written procedures 73 11 2 86

Total 379 830 41 1,250
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Table 8:  Number of Problems by Type of Grantee

Source: GAO’s analysis of EPA’s in-depth reviews.

 

Problem
Nonprofits

(N=244)
States

(N=338)

Native 
American 

tribes 
(N=327)

Local 
government

(N=126)
Universities

(N=160)
Other

 (N=37) Total

Accounting 17 17 27 2 1 0 64

Administrative 12 13 14 0 0 1 40

Approval of modifications 1 3 0 1 1 0 6

Conflict of interest 4 0 1 0 0 0 5

Cost sharing 1 3 7 2 1 0 14

Financial expenditures 13 18 20 2 2 0 55

Indirect costs 7 0 12 0 0 0 19

Internal controls 10 1 3 0 0 0 14

Lobbying 0 0 0 0 0 0 0

Missing required audit 2 2 4 0 0 0 8

Personnel/payroll 27 43 58 11 7 2 148

Procurement 37 18 39 19 7 3 123

Program income 1 1 0 0 0 0 2

Progress reports 28 26 88 24 14 4 184

Property management 2 0 9 0 1 0 12

Quality assurance 5 16 18 26 6 1 72

Subagreements 1 8 0 1 0 0 10

Technical issues 48 117 119 33 12 5 334

Terms and conditions of work 8 16 8 1 2 0 35

Travel 4 1 14 0 0 0 19

Written procedures 40 8 27 6 5 0 86

Total 268 311 468 128 59 16 1,250
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Table 9:  Number of Problems by Dollar Amount of Grants

Source: GAO’s analysis of EPA’s in-depth reviews.

aWe could not identify the value of the grant award for these reviews.

 

Dollars in thousands

Problem

Dollar amount 
not identifieda

(N=537) 
1-99 

(N=222)
100-299 
(N=200)

300-999 
(N=128)

1,000 + 
(N=145) Total

Accounting $30 $7 $5 $4 $18 $64

Administrative 19 5 3 5 8 40

Approval of modifications 3 0 1 0 2 6

Conflict of interest 1 0 1 1 2 5

Cost sharing 10 1 1 1 1 14

Financial expenditures 28 8 4 1 14 55

Indirect costs 10 0 1 3 5 19

Internal controls 4 0 3 2 5 14

Lobbying 0 0 0 0 0 0

Missing required audit 4 0 1 0 3 8

Personnel/payroll 68 13 25 18 24 148

Procurement 53 12 25 16 17 123

Program income 0 0 1 1 0 2

Progress reports 80 39 34 16 15 184

Property management 3 0 2 3 4 12

Quality assurance 39 8 17 4 4 72

Subagreements 4 0 3 0 3 10

Technical issues 139 60 68 23 44 334

Terms and conditions of work 21 4 1 2 7 35

Travel 9 3 2 2 3 19

Written procedures 41 7 16 10 12 86

Total $566 $167 $214 $112 $191 $1,250
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Table 10:  Number of Problems by Type of Review

Source: GAO’s analysis of EPA’s in-depth reviews.

 

 Off-site On-site

Problem
Administrative

(N=100)
Programmatic 

(N=526)
Joint 

(N=18)
Administrative

(N=89)
Programmatic

 (N=491)
Joint 
(N=8) Total

Accounting 2 9 1 35 17 0 64

Administrative 6 9 0 10 14 1 40

Approval of modifications 1 1 0 1 3 0 6

Conflict of interest 0 0 0 5 0 0 5

Cost sharing 1 3 0 9 1 0 14

Financial expenditures 2 17 0 18 18 0 55

Indirect costs 2 0 3 10 2 2 19

Internal controls 3 0 0 10 1 0 14

Lobbying 0 0 0 0 0 0 0

Missing required audit 1 0 2 3 2 0 8

Personnel/payroll 11 39 3 40 53 2 148

Procurement 26 14 8 44 27 4 123

Program income 1 0 0 0 1 0 2

Progress reports 3 88 3 10 79 1 184

Property management 2 0 0 10 0 0 12

Quality assurance 0 48 1 0 23 0 72

Subagreements 0 4 0 1 5 0 10

Technical issues 5 165 5 15 143 1 334

Terms and conditions of work 0 19 1 3 11 1 35

Travel 0 0 0 16 3 0 19

Written procedures 27 5 2 46 6 0 86

Total 93 421 29 286 409 12 1,250
Page 51 GAO-03-846 Grants Management

  



Appendix III

Results of Our Analysis of EPA’S 2002 In-

depth Reviews

 

 

Table 11:  Number of Problems Per In-depth Review

Source: GAO’s analysis of EPA’s in-depth reviews.

Note: Percentage does not add up to 100 due to rounding.

 

Number of problems 
Identified

Number of reviews 
(N=1,232)

Percentage 
of reviews 

0 623 51

1 286 23

2 166 13

3 83 7

4 36 3

5 17 1

6 9 1

7 4 0

8 4 0

9 1 0

10 2 0

11 1 0

Total 1,232 100
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Table 12:  Description of Problems Identified in EPA’s Reviews

Source: GAO’s analysis of EPA’s in-depth reviews.

 

Problem Description of problems included in EPA’s in-depth reviews

Accounting Any failure of a grantee’s financial management system or shortcomings in the procedures it used to 
ensure the proper accounting of federal funds. For example, EPA found cases in which a grantee:
• could not compare budgeted amounts with actual expenditures, 
• did not properly reconcile report balances to the general ledger, or 
• did not separately track funds for different grants. 

Administrative Cases in which a grantee’s record keeping system was inadequate. 

Approval of modifications Any instance in which a grantee had begun performing tasks outside its original scope of work without 
seeking prior approval from EPA.

Conflict of interest Cases in which a grantee, using grant funds, entered into a contract with a closely affiliated organization.

Cost sharing Cases in which a grantee failed to appropriately track and document its cost-sharing expenditures. 

Financial expenditures Cases in which the grantee did not sufficiently document expenses to determine the eligibility of costs or 
charged ineligible costs to the grant.

Indirect costs Cases in which a grantee did not have an approved indirect cost rate, or indirect cost allocation plan.

Internal controls Cases in which a grantee did not adequately segregate financial responsibilities.

Lobbying No instances of lobbying problems.

Missing required audit Cases in which a grantee did not have its required audit performed or had not submitted a copy of its audit 
to EPA.

Personnel/
payroll

Problems varied depending on the type of review conducted. Administrative reviews included cases in 
which a grantee did not track the amount of time its employees spent on specific grant activities. 
Programmatic reviews included cases in which grantees did not have sufficient staff resources to perform 
the grant activities.

Procurement Cases in which grantees lacked documentation to support sole-source contracts and did not report their 
efforts to encourage procurement from minority- and woman-owned businesses. 

Program income In one case, a grantee generated income through the use of grant funds but did not manage the funds in 
accordance with the grant agreement, and in another the grant agreement did not allow the grantee to 
generate such income.

Progress reports Instances in which a grantee’s progress report was missing or late, or did not include all the necessary 
information.

Property management Cases in which the grantee did not properly control property, such as equipment.

Quality assurance Instances in which a grantee needed to revise its quality assurance plan. Quality assurance plans are 
required to ensure the quality of data collected during the grant work.

Subagreements Cases in which a grantee did not properly monitor subgrantees, or when a subgrantee’s files were 
incomplete. 

Technical issues Cases in which a grantee was behind in the progress of its work.

Terms and conditions Cases in which a grantee was not meeting the terms and conditions of a grant agreement. Terms and 
conditions vary depending on the grant agreement and in some cases overlap with the other problem 
categories.

Travel Cases in which grantee lacked documentation to support travel expenditures or did not obtain written 
approval from the appropriate official prior to incurring travel expenses.

Written procedures Cases in which a grantee’s written policies or procedures were either missing or inadequate.
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Analysis of Corrective 
Actions Identified in 
EPA’s In-depth Reviews

Table 13:  Number of Problems and Corrective Actions

Source: GAO’s analysis of EPA’s in-depth reviews.

 

Problem 
Number of 
problems

Number of 
corrective 

 actions

Percentage of 
problems with 

corrective action

Accounting 64 51 80

Administrative 40 25 63

Approval of 
modifications 6 5 83

Conflict of interest 5 2 40

Cost sharing 14 10 71

Financial expenditures 55 35 64

Indirect costs 19 13 68

Internal controls 14 13 93

Lobbying 0 0 0

Missing required audit 8 7 88

Personnel/payroll 148 65 44

Procurement 123 81 66

Program income 2 0 0

Progress reports 184 74 40

Property management 12 10 83

Quality assurance 72 18 25

Subagreements 10 8 80

Technical issues 334 124 37

Terms and conditions of 
work 35 14 40

Travel 19 17 89

Written procedures 86 68 79

Total 1,250 640 51 
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Analysis of Protocols 
Used for EPA’s In-depth 
Reviews

Table 14:  Number of Mandated and Nonmandated Reviews

Source: GAO’s analysis of EPA’s in-depth reviews.

Note: Mandated reviews were defined in the GAO analysis as evaluations conducted as a result of 
statutory or periodic programmatic requirements.

 

Number Percentage

Mandated 339 28

Nonmandated 893 72

Total 1,232 100
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Table 15:  Number of Nonmandated Reviews With or Without a Review Protocol, by Program and Regional Office, and by Type of 
Review

Source: GAO’s analysis of EPA’s in-depth reviews.

 

 Administrative Programmatic Joint

 Program/regional office
Protocol 

used
Unclear/no 

protocol
Protocol 

used
Unclear/no 

protocol
Protocol 

used
Unclear/no 

protocol

Office of Grants and Debarment 35 37 0 0 0 0

Office of the Administrator 0 0 51 1 0 0

Office of Air and Radiation 0 0 22 1 0 0

Office of Enforcement and 
Compliance Assurance

0 0 3 0 0 0

Office of Environmental Information 0 0 2 0 0 0

Office of International Affairs 0 0 0 3 0 0

Office of Prevention, Pesticides and 
Toxic Substances

0 0 8 0 0 0

Office of Research and Development 0 0 68 47 0 0

Office of Solid Waste and Emergency 
Response

0 0 7 0 0 0

Office of Water 0 0 38 8 0 0

Region 1 8 3 1 1 3 3

Region 2 1 4 0 7 1 0

Region 3 16 0 17 11 0 1

Region 4 0 0 112 29 0 0

Region 5 8 4 0 11 0 0

Region 6 8 1 28 33 0 0

Region 7 12 1 27 7 7 0

Region 8 8 4 51 2 0 0

Region 9 2 32 12 27 1 1

Region 10 0 5 40 3 2 7

Total 98 91 487 191 14 12
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Analysis of Significant 
Actions Taken Against 
Grantees as a Result of 
In-depth Reviews

Table 16:  Number of Significant Actions Taken Against Grantees by Type of Grantee

Source: GAO’s analysis of EPA’s in-depth reviews.

Table 17:  Number of Significant Actions Per In-depth Review

Source: GAO’s analysis of EPA’s in-depth reviews.

 

Action taken
Nonprofits 

(N=244)
States 

(N=338)

Native 
American 

tribes
N=327)

Local 
government

 (N=126)
Universities 

(N=160)
Other 

(N=37) Total

Agreement termination 1 0 0 0 0 0 1

Annulment 0 0 0 0 0 0 0

Disallowance of costs 5 1 1 0 0 0 7

Grantee debarment 0 0 0 0 0 0 0

High risk designation/ special condition 3 0 1 0 0 0 4

Payment hold 4 4 7 0 0 0 15

Referral for investigation 2 0 2 0 0 0 4

Stop work orders 3 0 2 0 0 0 5

Threat to take action 3 0 6 0 0 0 9

Other 0 0 2 0 0 0 2

Total 21 5 21 0 0 0 47

 

Number of significant actions Number of reviews Percentage of reviews 

0 1,202 98

1 20 2

2 4 0

3 5 0

4 1 0

Total 1,232 100
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Summary of EPA’s Grants Management Plan, 
2003-2008 Appendix IV
Goal 1:  Enhance the 
Skills of EPA Personnel 
Involved in Grants 
Management

Objectives: 

1.1 Update and enhance training materials and course curricula to 
   emphasize high priority areas.

1.2 Improve delivery and availability of training programs.

1.3 Provide training to managers and supervisors.

Table 18 shows the performance measures for goal 1.

Table 18:  Goal 1 Performance Measures

Source:  EPA.

Action steps:

2003:

• Issue Project Officer Training Manual (fifth edition), which will focus 
on core competencies needed to manage grants. 

• Conduct project officer training with special emphasis on the core 
competency areas that were enhanced in the fifth edition of the training 
manual.

• Issue first edition of the Grants Specialist Training Manual.

• Conduct grants specialist training focusing on core competency areas.

• Develop long-term Grants Management Training Plan.

• Issue guidance on the proper use of amendments.

 

Performance measure Baseline Target

Percentage of grants managed by certified 
project officers 85% 2003: 100%

Percentage of grants managed by project 
officers who have taken enhanced project 
officer refresher course 0%

2004: 30%
2005: 60%

2006: 100%
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• Ensure that project officers receive basic and refresher grants 
management training on a timely basis (ongoing).

• Develop a pilot grants management training program for managers and 
supervisors.

2004:

• Enhance and update on-line reference materials for grant specialists in 
core competencies. 

• Implement on-line training for grants specialists in core competency 
areas. 

• Enhance on-line training for refresher project officers course to include 
additional materials on preapplication review, competition, post-award 
monitoring, environmental outcomes, and other new areas covered in 
the Project Officer Training Manual, as well as verification of 
completion at each step. 

• Conduct grants management classroom training for managers and 
supervisors.

2005:

• Implement on-line basic project officers course, including verification of 
completion at each step. 

• Conduct grants management on-line training for managers and 
supervisors.

2006:

• Establish certification program for grants specialists based on an 
examination of skills and core competencies required to manage grants. 

Goal 2:  Promote 
Competition in the 
Award of Grants

Objectives:     

2.1 Improve the agency’s process for identifying annual funding priorities 
   and planning for competition.
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2.2 Encourage a large and diverse group of grant applicants.

2.3 Promote agencywide understanding of the importance of competition.

2.4 Provide adequate support to the Grants Competition Advocate.

Table 19 shows the performance measures for goal 2.

Table 19:  Goal 2 Performance Measures

Source:  EPA.

Action steps:

2003:

• Provide guidance to national program managers on Catalog of Federal 
Domestic Assistance (CFDA) descriptions that publicize funding 
priorities and opportunities.

• Include national program managers funding priorities in the CFDA on an 
annual basis to ensure they are well advertised and linked to the 
agency’s Government Performance and Results Act goals. 

• Develop guidelines and make postcompetition award information 
available to the public through the Internet.

• Develop a central grants competition Web page linked to program office 
Web sites to make grant solicitations easily available to the public. 

• Post all grant solicitations on the Fed Biz Opps Web site.

• Develop standard agencywide grants competition training materials and 
incorporate them into project officer and grant specialist training.

 

Performance measure Baseline Target

Percentage of new grants subject to the 
competition order that are competed

27%        2003: 30%
       2004: 60%
       2005: 85%

Percentage of new grants to nonprofit 
recipients subject to the competition order 
that are competed

24%        2003: 30%
       2004: 55%
       2005: 75%
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• Provide full staffing for the Grants Competition Advocate. 

2004:

• Develop a structured annual planning process for grant competitions.

• Expand public awareness of funding opportunities by improving the 
accuracy and specificity of program descriptions in the CFDA. 

• Research innovative grants competition strategies performed by federal, 
state, or local governments and determine suitability for adapting them 
for the agency’s use.

2005:

• Implement a structured annual planning process for grant competitions.

Goal 3:  Leverage 
Technology to Improve 
Program Performance

Objectives:

3.1 Continue deployment of the Integrated Grant Management System 
(IGMS).

3.2 Integrate IGMS with federal-wide e-grant initiatives.

3.3 Enhance and expand information systems that support grants oversight.

Table 20 shows performance measures for goal 3.
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Table 20:  Goal 3 Performance Measures

Source:  EPA.

Action steps:

2003:

• Complete deployment of IGMS in Regions 2, 4, 5, and 8 and of pilot in 
headquarters component.

• Develop an interface between IGMS and the IFMS so that commitment 
notice information need be entered only once.

• Complete analysis of changes required to IGMS and Grants Information 
Control System to enable these systems to interface with federal  
e-grants portal.

• Develop and implement an IGMS postaward module.

• Correct inconsistencies and inaccuracies in the naming of grantees, 
grant specialists, and project officers so that accurate reports of 
workload and recipients counts are available. 

• Enhance the IGMS electronic grant file reporting views for the reports 
needed to monitor grant specialist and project officer workloads.

 

Performance measure Baseline Target

Percentage of grants funding 
packages that are submitted 
electronically

Regions  53%

HQ   0%

Regions   2003: 65% 
2004: 85%

HQ     2006: 25%

Average number of days to process 
a grant

 60 days Regions  2003: 57 days
                 2004: 51 days 
HQ   To be established

Percentage of award transactions 
transmitted electronically into the 
Integrated Financial Management 
System (IFMS)

Regions  0% Regions   2004: 100%
HQ        100%

Number of electronic applications 
received in IGMS from e-grants 
portal

Target to be established
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• Expand the project officer database to track certification and 
recertification activities. 

• Establish a tracking system to identify competition status of grants. 

2004:

• Enable electronic transmission of award data from IGMS to the IFMS.  

• Develop an interface to federal e-grants portal to enable IGMS to accept 
applications.

• Develop a project officer interface to simplify use of IGMS.

• Ensure that agency information technology systems make grants 
information readily available to EPA personnel.

• Create an agency Web site to allow grant specialists and project officers 
to access best practices and other tools for postaward management. 

2005:

• Expand e-grants portal to enable IGMS to accept reporting.

• Modify IGMS data elements to e-grants standards for reporting.

• Develop an administrative review checklist in IGMS to ensure that grant 
packages are complete, comprehensive and in compliance with EPA 
orders and policies.

2006:

• Complete deployment of IGMS in headquarters.

Goal 4:  Strengthen 
EPA Oversight of 
Grants

Objectives:

4.1 Improve grants management reviews of EPA offices.

4.2 Improve and expand external reviews of grant recipients.
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4.3 Develop approaches to prevent or limit grants management 
  weaknesses.

4.4 Establish clear lines of accountability for grants oversight.

4.5 Provide high-level coordination, planning, and priority setting for grants 
  management.

Table 21 shows the performance measures for goal 4.

Table 21:  Goal 4 Performance Measures

Source:  EPA.

Action steps:

2003:

• Combine the management oversight and postaward validation grants 
management review protocols of offices. 

• Conduct cradle-to-grave management reviews of headquarters and 
regional offices starting in 2003.

• Issue revised guidance on grants management self-assessments. 

 

Performance measure Baseline Target

Percentage of grants awarded in the fourth 
quarter of the agency’s fiscal year 67%  2004: 57%

Number of comprehensive internal reviews 
of EPA grants management operations 0

Regions  2003: 3
HQ  2003: 4

Percentage of active recipients who receive 
advanced monitoring 5%  2003: 10% 

Percentage of active recipients who have 
on-site reviews conducted by program 
office and/or grants management offices Establish in 2003

2004: 5% increase
over baseline 

Percentage of offices that submit post-
award monitoring plans on time 60%  2003: 100%

Percentage of eligible grants closed out FY 2001: 89%
FY 2002: 51%

FY 2001: 99%
FY 2002: 90%
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• Require all offices to conduct baseline monitoring of all active grantees 
(ongoing).

• Increase the level of advanced monitoring of grantees by offices, 
including desk reviews and on-site reviews, to a minimum of 10 percent 
annually of active recipients.

• Ensure that all offices record their activities in the agency’s compliance 
database including documentation of the results of compliance reviews. 

• Ensure that all offices submit timely annual postaward monitoring 
plans.

• Ensure that all offices, on an annual basis, define and identify categories 
of at-risk grantees requiring technical and/or compliance assistance.

• Complete development, with the EPA’s Office of Inspector General, of 
an instructional video for nonprofit recipients on how to manage their 
grants. 

• Provide training courses for nonprofit recipients. 

• Develop grants management tribal training manual and provide training 
to tribes.

• Develop guidance on required procurement processes under grants, 
including competition, cost and price analyses, and avoidance of 
conflicts of interest, and make available to grantees. 

• Clarify roles and responsibilities of senior resource officials. 

• Issue grants policy document defining roles and responsibilities of 
grants management officers, program office officials, and project 
officers. 

• Establish senior-level Grants Management Council.

• Update Grants Management Office business plans in 2003 and annually 
thereafter.
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2004:

• Establish a preaward financial systems review program for at-risk 
grantees. 

• Establish grants clearinghouse/hotline for grant recipients. 

• Review and update EPA’s indirect cost rate policies.

• Ensure that performance standards established for grant specialists and 
project officers adequately address grants management responsibilities. 

• Develop workload analysis of project officers and grant specialists.

• Establish standard operation procedures and best practices for grants 
management offices. 

2005:

• Provide guidance to grants management offices and program offices on 
how resources should be allocated to ensure effective and efficient 
grants management oversight.

2006: 

• Develop grants management resource tool to replace the Assistance 

Administration Manual. 

Goal 5:  Support 
Identifying and 
Achieving 
Environmental 
Outcomes

Objectives:

5.1 Include expected environmental outcomes and performance measures 
   in grant work plans.

5.2 Improve reporting on progress made in achieving environmental 
  outcomes.

Table 22 shows the performance measures for goal 5.
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Table 22:  Goal 5 Performance Measures

Source:  EPA.

Action steps:

2003:

• Develop a tutorial for grantees on how to develop performance 
measures for work plans.

• Issue grants policy guidance to ensure that all grant work plans, 
decision memoranda, and/or terms of condition include environmental 
outcomes and how to measure them.

2004:

• Require a discussion of expected environmental outcomes and 
performance measures in grant solicitations.

2005:

• Establish reporting on environmental outcomes as a criterion for 
approval of interim and final reports. 

• Incorporate success in reporting on outcomes into the criteria for 
awarding new grants.

 

Performance measure Baseline Target

Percentage of grant work plans, decision 
memoranda, and terms of condition that 
include a discussion of how grantees plan 
to measure and report on environmental 
progress

Establish in FY 
2003

       2004: 70%
       2005: 80%

       2006: 100%
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